

September 16, 2022

**VIA E-FILING & E-MAIL**

Carmen D. Diaz, Acting Secretary  
New Jersey Board of Public Utilities  
44 South Clinton Avenue, 9th Floor  
Post Office Box 350  
Trenton, NJ 08625-0350  
[board.secretary@bpu.nj.gov](mailto:board.secretary@bpu.nj.gov)

**Re: New Jersey Solar 6 LLC**  
**TREC Application Numbers NJSTRE1546741490 & NJSTRE1546741523**

Dear Acting Secretary Diaz,

On behalf of our client, New Jersey Solar 6 LLC, we submit this petition pursuant to N.J.A.C. § 14:1-1.2, requesting an extension of the commercial operation deadlines in the Solar Transition Incentive program for the above referenced solar projects.

Pursuant to the Board's Order dated March 19, 2020, in Docket No. EO20030254 temporarily waiving certain requirements for non-essential obligations, we submit these documents via electronic filing only. We will submit the \$25.00 filing fee when the Board advises that it is ready to accept such payments again.

Please do not hesitate to contact me if you have any questions. Thank you for your time and consideration and we look forward to our future correspondence.

Very truly yours,



Murray E. Bevan

Enclosures

cc: Service List (via e-mail)

**STATE OF NEW JERSEY  
BOARD OF PUBLIC UTILITIES**

\_\_\_\_\_ )  
In the Matter of the Verified Petition of )  
 )  
**NJ Solar 6 LLC** ) Docket No. \_\_\_\_\_  
 )  
For Approval of a Waiver and Extension of the )  
Solar Transition Incentive Program Commercial )  
Operation Deadline for the Immaculata )  
High School Solar Projects )

**PETITION**

**NJ Solar 6, LLC (“Petitioner”)** by its undersigned counsel, respectfully petitions the Board of Public Utilities (“Board” or “BPU”) as follows:

1. Pursuant to N.J.A.C.14:1-1.2, the Petitioner respectfully requests an extension of the commercial operation (“Permission to Operate” or “PTO”) deadline in the Solar Transition Incentive (“TREC”) program for two Immaculata High School solar projects located at 240 Mountain Avenue, Somerville, NJ 08876 (TREC application number: NJSTRE1546741490) (“the high school project”), and 870 US Highway 22, Somerville, NJ 08876 (TREC application number: NJSTRE1546741523) (“the gym project”). These are net-metered solar projects located on the rooftops of two buildings on a high school campus that is owned by a non-profit organization. The size of the high school project at 240 Mountain Avenue project is 369.89 kW and the size of the gym project at 870 US Highway 22 project is 207.27 kW.
2. The two solar projects were conditionally registered in the TREC program on March 16, 2021. The projects received a six-month blanket extension via the BPU’s June 24, 2021, order. Therefore, the TREC PTO deadline for these projects is September 16, 2022. Petitioner is seeking an extension of only two months for these projects.
3. Both of these solar projects are fully constructed and mechanically complete. The gym project at 870 US Highway 22 is also electrically complete, and all that remains to be done on the high school project at 240 Mountain Ave are the steps related to tying the power in

to the point of interconnection, which cannot occur until PSE&G schedules a temporary shutdown of the power.

4. The gym project was interconnected utilizing UL listed insulation piercing tap connectors which allowed the PV system to be interconnected without a significant power outage to the facility. This method utilizes the same National Electrical Code tap rule with fuse limiters that is shown in the approved interconnection application.
5. On September 14, 2022, the gym project passed the fire inspection and final electrical inspection by the Somerville Building Division. On September 16, 2022, the gym project passed the Somerville building re-inspection and received a certificate of approval (COA) from Somerville. Petitioner applied for PTO from PSE&G on September 16, 2022, for the gym project. *See* inspection certificates and emails in Exhibit A.
6. Regarding the high school project, the same electrical tie-in approach involving insulation piercing tap connectors could not be used for the high school project due to physical space constraints in the existing building switchgear. Therefore, the high school project cannot be tied into the point of interconnection until PSE&G schedules a power shutdown.
7. The high school project passed the pre-shutdown inspection by PSE&G on August 26, 2022.
8. That same day Petitioner contacted PSE&G to request a date for the temporary overnight shutdown of power for the project. Paul Darnulc at PSE&G responded that a minimum of two weeks notice is required for a shutdown request and that their engineering department would have to review the request before they could send a truck out.
9. On September 7, 2022, Petitioner contacted Paul Darnulc at PSE&G again for a status update. Mr. Darnulc at PSE&G responded as follows: “sorry for the delay, I’ll e-mail the engineer to contact you for scheduling.” *See* Exhibit A.
10. On September 13, 2022, James Beirne at PSE&G informed Petitioner by phone that PSE&G’s engineer, Dan Billings, that had been handling the Immaculata projects has been in training and is therefore unavailable. Later that same day Mr. Beirne emailed a different PSE&G engineer, Tom Brekne, asking him to handle the shutdown request for Dan Billings.

11. On September 13, 2022, Petitioner also emailed PSE&G again to request the invoice for the shutdown, which they have been waiting for since their shutdown request on August 26, 2022. *See Exhibit A.*
12. On September 14, 2022, a series of emails were exchanged between Petitioner and PSE&G's engineer Tom Brekne regarding the details of the requested power shutdown. Petitioner pushed for scheduling the shutdown on September 16, but Mr. Brekne at PSE&G responded as follows: "This Friday is not good we need to prepare paper work and submit an outage. Also Our schedule is set for this week so we will tentatively commit to next Thursday or Friday [September 22 or 23]. Tom will field check tomorrow and make sure the cutouts on the pole are newer cutouts and not old porcelain cutouts, if there are we would need to get this on a schedule to be changed before the shutdown takes place."
13. On September 14 and 15, 2022, Petitioner emailed PSE&G again to request the invoice for the required power shutdown so they can pay it right away. Dennis Dragos at PSE&G said that their engineer Tom Brekne was working up the costs and then Paul Darnule would create the invoice. As of the filing of this petition, PSE&G has not sent the invoice to Petitioner.
14. On September 14, 2022, the high school project passed a rough electrical inspection and a rough fire inspection by Somerville Building Division, which means that everything that was on site was inspected but the inspector could not issue a final inspection because the interconnection will not be complete on the high school project until after the PSE&G shutdown. On September 16, 2022, the high school project passed the Somerville building re-inspection. *See Exhibit A.*
15. PSE&G has not yet confirmed a date for the required power shutdown for the high school project, but Petitioner optimistically anticipates that the shutdown will be scheduled and completed on September 22, 2022.
16. After the PSE&G shutdown during which Petitioner will accomplish the tie-in to the point of interconnection for the high school project, Petitioner will immediately call the Somerville Building Division to schedule final electrical and fire inspections of the high school project and obtain a certificate of completion/approval/occupancy. Once Petitioner has this certificate from Somerville, they can apply for PTO from PSE&G. *See Exhibit A* (September 12, 2022, email from PSE&G to Petitioner: "Once the shutdown is scheduled

and all inspections are completed, we will perform the witness test change the meter and issue PTO.”)

17. As the Board explained in its June 24, 2021, order granting a blanket extension to currently registered TREC projects: “The Board is authorized to relax or waive its rules pursuant to N.J.A.C. 14:1-1.2, which provides that the rules may be liberally construed to permit the Board to carry out its statutory functions. In considering whether to grant a request for a waiver, the Board looks to the standards provided in this rule. In special cases upon a showing of good cause the board may relax or permit deviations from the rule. N.J.A.C. 14:1-1.2 (b). Additionally, the board shall waive sections of the rule if it adversely affects ratepayers, hinders safe, adequate and proper service, or is in the interest of the general public. N.J.A.C. 14:1-1.2 (b)(1).” I/M/O New Jersey Solar Transition Pursuant To P.L. 2018, C.17 - ; Order Addressing Requests For Extension For Projects In The Solar Transition Incentive Program (BPU Docket No. QO19010068, et. al).
18. A waiver of the Board’s rules to extend the TREC PTO deadlines for the Immaculata High School solar projects for only two months will clearly benefit the public interest because the projects will provide a total of approximately 577.16 kW of solar energy to help the state achieve its solar goals and will decrease the electric bills for a high school campus that is owned by a nonprofit organization and serves the community of Somerville.

### **CONCLUSION**

For the reasons stated above, Petitioner respectfully requests that the Board issue an expedited order approving this Petition for a two month extension of the PTO deadline in the TREC program for the Immaculata High School solar projects.

Respectfully submitted,

By:



---

Murray E. Bevan  
Jennifer McCave  
Bevan, Mosca & Giuditta, P.C.  
222 Mount Airy Road, Suite 200  
Basking Ridge, NJ 07920  
Tel: (908) 753-8300  
Fax: (908) 753-8301  
Email: [mbevan@bmg.law](mailto:mbevan@bmg.law)  
[jmccave@bmg.law](mailto:jmccave@bmg.law)

Counsel for NJ Solar 6, LLC

Dated: September 16, 2022

**STATE OF NEW JERSEY  
BOARD OF PUBLIC UTILITIES**

\_\_\_\_\_ )  
In the Matter of the Verified Petition of )  
 )  
**NJ Solar 6 LLC** ) Docket No. \_\_\_\_\_  
 )  
For Approval of a Waiver and Extension of the )  
Solar Transition Incentive Program Commercial )  
Operation Deadline for the Immaculata )  
High School Solar Project )

**CERTIFICATION OF VERIFICATION**

Jack Hachmann, of full age and upon his oath, deposes and says:

1. I am the authorized representative of **NJ Solar 6 LLC**, the Petitioner named in the foregoing Verified Petition, and I am duly authorized to make this statement on its behalf.
2. I have read the contents of the foregoing Verified Petition by **NJ Solar 6 LLC**, and hereby verify that the statements of fact and other information contained therein are true and correct to the best of my knowledge, information, and belief.

  
\_\_\_\_\_

Dated: September 16, 2022

## SERVICE LIST

### **Board of Public Utilities**

44 South Clinton Avenue, 9th Floor  
Post Office Box 350  
Trenton, NJ 08625-0350

Carmen D. Diaz  
Acting Secretary of the Board  
[board.secretary@bpu.nj.gov](mailto:board.secretary@bpu.nj.gov)

### **Division of Clean Energy**

Kelly Mooij, Director  
[kelly.mooij@bpu.nj.gov](mailto:kelly.mooij@bpu.nj.gov)

Scott Hunter  
[benjamin.hunter@bpu.nj.gov](mailto:benjamin.hunter@bpu.nj.gov)

Ronald Jackson  
[ronald.jackson@bpu.nj.gov](mailto:ronald.jackson@bpu.nj.gov)

### **Office of General Counsel**

Abe Silverman, General Counsel  
[Abe.silverman@bpu.nj.gov](mailto:Abe.silverman@bpu.nj.gov)

Rachel Boylan, Esq.  
[Rachel.boylan@bpu.nj.gov](mailto:Rachel.boylan@bpu.nj.gov)

### **New Jersey Division of Rate Counsel**

140 East Front Street, 4th Floor  
Trenton, NJ 08625-0003

Brian Lipman, Esq., Director  
[blipman@rpa.nj.gov](mailto:blipman@rpa.nj.gov)

### **Deputy Attorney General**

Department of Law & Public Safety  
Division of Law  
25 Market Street, Post Office Box 112  
Trenton, NJ 08625-0112

Pamela Owen, Assistant Section Chief, DAG  
[pamela.owen@law.njoag.gov](mailto:pamela.owen@law.njoag.gov)

Michael Beck, DAG  
[michael.beck@law.njoag.gov](mailto:michael.beck@law.njoag.gov)

### **Public Service Electric & Gas Company**

Matthew M. Weissman, Esq.  
[matthew.weissman@pseg.com](mailto:matthew.weissman@pseg.com)

Michele Falcao  
[michele.falcao@pseg.com](mailto:michele.falcao@pseg.com)

Bernard Smalls, Esq.  
[bernard.smalls@pseg.com](mailto:bernard.smalls@pseg.com)

Katherine E. Smith, Esq.  
[katherine.smith@pseg.com](mailto:katherine.smith@pseg.com)

Aaron I. Karp, Esq.  
[aaron.karp@pseg.com](mailto:aaron.karp@pseg.com)

Caitlyn White  
[caitlyn.white@pseg.com](mailto:caitlyn.white@pseg.com)



# EXHIBIT A

**From:** [B Jenkins](#)  
**To:** [Jennifer McCave](#)  
**Subject:** FW: [EXTERNAL] RE: AHJ & PSE&G pre-shutdown inspection confirmations  
**Date:** Friday, September 16, 2022 1:31:20 PM  
**Attachments:** [image001.png](#)  
**Importance:** High

---

**From:** johnb@summitsolarcorp.com <johnb@summitsolarcorp.com>  
**Sent:** Thursday, September 15, 2022 2:23 PM  
**To:** 'Dragos, Dennis P.' <Dennis.Dragos@pseg.com>; 'Brekne, Thomas' <Thomas.Brekne@pseg.com>; 'Quanvie, James' <James.Quanvie@pseg.com>  
**Cc:** 'Glaser, Jonathan M.' <Jonathan.Glaser@pseg.com>; 'Darnulc, Paul F' <Paul.Darnulc@pseg.com>; Brandy Jenkins <bjenkins@bradleepower.com>; 'Emily Liu' <eliu@summitsolarcorp.com>; 'Sam Sicoli' <sams@summitsolarcorp.com>; 'George Carstens' <GCarstens@madisonei.com>  
**Subject:** RE: [EXTERNAL] RE: AHJ & PSE&G pre-shutdown inspection confirmations  
**Importance:** High

Hi all,

Tom,

Just wanted to check in to see if you were able to work up costs and get them over to Paul so we can turn the tentative date into a confirmed date. Please let us know when we can expect to have the invoice / costs.

Thanks,

John S. Blanco Jr.  
Sr. Project Manager  
[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)  
Cell: (732) 740-6391

  
**SUMMIT SOLAR**  
2553 US-130S  
Cranbury, NJ 08512  
[www.summitsolarcorp.com](http://www.summitsolarcorp.com)

---

**From:** [johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com) <[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)>  
**Sent:** Thursday, September 15, 2022 8:33 AM  
**To:** 'Dragos, Dennis P.' <[Dennis.Dragos@pseg.com](mailto:Dennis.Dragos@pseg.com)>; 'Brekne, Thomas' <[Thomas.Brekne@pseg.com](mailto:Thomas.Brekne@pseg.com)>; 'Quanvie, James' <[James.Quanvie@pseg.com](mailto:James.Quanvie@pseg.com)>

**Cc:** 'Glaser, Jonathan M.' <[Jonathan.Glaser@pseg.com](mailto:Jonathan.Glaser@pseg.com)>; 'Darnulc, Paul F' <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>; 'Brandy Jenkins' <[bjenkins@bradleepower.com](mailto:bjenkins@bradleepower.com)>; 'Emily Liu' <[eliu@summitsolarcorp.com](mailto:eliu@summitsolarcorp.com)>; 'Sam Sicoli' <[sams@summitsolarcorp.com](mailto:sams@summitsolarcorp.com)>; 'George Carstens' <[GCarstens@madisonei.com](mailto:GCarstens@madisonei.com)>  
**Subject:** RE: [EXTERNAL] RE: AHJ & PSE&G pre-shutdown inspection confirmations

Sounds good, thanks.

John S. Blanco Jr.  
Sr. Project Manager  
[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)  
Cell: (732) 740-6391



---

**From:** Dragos, Dennis P. <[Dennis.Dragos@pseg.com](mailto:Dennis.Dragos@pseg.com)>  
**Sent:** Thursday, September 15, 2022 8:30 AM  
**To:** [johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com); Brekne, Thomas <[Thomas.Brekne@pseg.com](mailto:Thomas.Brekne@pseg.com)>; Quanvie, James <[James.Quanvie@pseg.com](mailto:James.Quanvie@pseg.com)>  
**Cc:** Glaser, Jonathan M. <[Jonathan.Glaser@pseg.com](mailto:Jonathan.Glaser@pseg.com)>; Darnulc, Paul F <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>; 'Brandy Jenkins' <[bjenkins@bradleepower.com](mailto:bjenkins@bradleepower.com)>; 'Emily Liu' <[eliu@summitsolarcorp.com](mailto:eliu@summitsolarcorp.com)>; 'Sam Sicoli' <[sams@summitsolarcorp.com](mailto:sams@summitsolarcorp.com)>; 'George Carstens' <[GCarstens@madisonei.com](mailto:GCarstens@madisonei.com)>  
**Subject:** RE: [EXTERNAL] RE: AHJ & PSE&G pre-shutdown inspection confirmations

John,  
Tom can work up the costs and get them to Paul who will create the invoice. Paul can also discuss how the payment can be made.  
Dennis

---

**From:** [johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com) <[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)>  
**Sent:** Thursday, September 15, 2022 8:27 AM  
**To:** Dragos, Dennis P. <[Dennis.Dragos@pseg.com](mailto:Dennis.Dragos@pseg.com)>; Brekne, Thomas <[Thomas.Brekne@pseg.com](mailto:Thomas.Brekne@pseg.com)>; Quanvie, James <[James.Quanvie@pseg.com](mailto:James.Quanvie@pseg.com)>  
**Cc:** Glaser, Jonathan M. <[Jonathan.Glaser@pseg.com](mailto:Jonathan.Glaser@pseg.com)>; Darnulc, Paul F <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>; 'Brandy Jenkins' <[bjenkins@bradleepower.com](mailto:bjenkins@bradleepower.com)>; 'Emily Liu' <[eliu@summitsolarcorp.com](mailto:eliu@summitsolarcorp.com)>; 'Sam Sicoli' <[sams@summitsolarcorp.com](mailto:sams@summitsolarcorp.com)>; 'George Carstens' <[GCarstens@madisonei.com](mailto:GCarstens@madisonei.com)>  
**Subject:** RE: [EXTERNAL] RE: AHJ & PSE&G pre-shutdown inspection confirmations

Good morning everyone,

Adding Brandy and George to last night's emails.

Dennis, can you get that bill over to us today so we can pay it? We also need to firm up a date today.

Thanks,

John S. Blanco Jr.

Sr. Project Manager

[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)

Cell: (732) 740-6391



2553 US-130S

Cranbury, NJ 08512

[www.summitsolarcorp.com](http://www.summitsolarcorp.com) [[summitsolarcorp.com](http://summitsolarcorp.com)]

---

**From:** Dragos, Dennis P. <[Dennis.Dragos@pseg.com](mailto:Dennis.Dragos@pseg.com)>

**Sent:** Wednesday, September 14, 2022 7:06 PM

**To:** John Blanco <[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)>; Brekne, Thomas <[Thomas.Brekne@pseg.com](mailto:Thomas.Brekne@pseg.com)>;  
Quanvie, James <[James.Quanvie@pseg.com](mailto:James.Quanvie@pseg.com)>

**Cc:** Glaser, Jonathan M. <[Jonathan.Glaser@pseg.com](mailto:Jonathan.Glaser@pseg.com)>; Darnulc, Paul F <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>

**Subject:** Re: [EXTERNAL] RE: AHJ & PSE&G pre-shutdown inspection confirmations

John,

Our schedule is set and we do not have the man power for this job. Also there are costs that need to be paid for the standby trouble shooter. We can tentatively do next Thursday or Friday the 22nd or 23rd

Dennis

---

Sent from [Workspace ONE Boxer](https://www.whatisworkspaceone.com) [[whatisworkspaceone.com](https://www.whatisworkspaceone.com)]

On September 14, 2022 at 6:42:00 PM EDT, John Blanco <[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)> wrote:

Hi Dennis, thanks for getting back. We cannot wait until next Thursday or Friday or have tentative dates. Can you / Tom get back to us after Tom evaluates tomorrow so we can firm up a date and still push for this Friday since that was a date mentioned? What do you need from us for tomorrow and Tom, what time will you be on site?

Get [Outlook for iOS](#) [aka.ms]

---

**From:** Dragos, Dennis P. <[Dennis.Dragos@pseg.com](mailto:Dennis.Dragos@pseg.com)>

**Sent:** Wednesday, September 14, 2022 6:30:20 PM

**To:** John Blanco <[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)>; Brekne, Thomas <[Thomas.Brekne@pseg.com](mailto:Thomas.Brekne@pseg.com)>

**Cc:** Glaser, Jonathan M. <[Jonathan.Glaser@pseg.com](mailto:Jonathan.Glaser@pseg.com)>; Darnulc, Paul F <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>

**Subject:** RE: [EXTERNAL] RE: AHJ & PSE&G pre-shutdown inspection confirmations

John,

This Friday is not good we need to prepare paper work and submit an outage.

Also Our schedule is set for this week so we will tentatively commit to next Thursday or Friday.

Tom will field check tomorrow and make sure the cutouts on the pole are newer cutouts and not old porcelain cutouts,

if there are we would need to get this on a schedule to be changed before the shutdown takes place.

Thanks

Dennis Dragos

Sr. Engineering Plant Supervisor

472 Weston Canal Rd

Somerset, NJ 08873

[Dennis.dragos@pseg.com](mailto:Dennis.dragos@pseg.com)

Office 732-764-3126

Cell 732-489-2875

---

**From:** John Blanco <[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)>

**Sent:** Wednesday, September 14, 2022 6:16 PM

**To:** Brekne, Thomas <[Thomas.Brekne@pseg.com](mailto:Thomas.Brekne@pseg.com)>

**Cc:** Dragos, Dennis P. <[Dennis.Dragos@pseg.com](mailto:Dennis.Dragos@pseg.com)>; Glaser, Jonathan M. <[Jonathan.Glaser@pseg.com](mailto:Jonathan.Glaser@pseg.com)>

**Subject:** Re: [EXTERNAL] RE: AHJ & PSE&G pre-shutdown inspection confirmations

Okay, please press this for this Friday. Thanks Tom.

Get [Outlook for iOS \[aka.ms\]](#)

---

**From:** Brekne, Thomas <[Thomas.Brekne@pseg.com](mailto:Thomas.Brekne@pseg.com)>

**Sent:** Wednesday, September 14, 2022 6:08:04 PM

**To:** [johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com) <[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)>

**Cc:** Dragos, Dennis P. <[Dennis.Dragos@pseg.com](mailto:Dennis.Dragos@pseg.com)>; Glaser, Jonathan M. <[Jonathan.Glaser@pseg.com](mailto:Jonathan.Glaser@pseg.com)>

**Subject:** RE: [EXTERNAL] RE: AHJ & PSE&G pre-shutdown inspection confirmations

John, I'm waiting on word if we can do this on the 16<sup>th</sup> starting at 11pm. However, there are no billable options. It's too late to get a standby troubleman for this week and this shutdown does not qualify for rain or shine. I will get back to you shortly with an answer.

Tom

- Guaranteed On and/or Guaranteed Off shutdowns, as well as using a Standby troubleman are all billable options. Guaranteed shutdowns are reserved for Rain or Shine and not authorized for all shutdowns. They are reserved for emergency's, hospitals, and other emergent needs that must be first approved for safety reasons by the IBEW. Standby shutdown is billable for the duration of the shutdown and brings in a Troubleshooter specifically to sit on site during the shutdown. Standby shutdowns are still subject to weather events and may be cancelled.

*Understood, we will pay invoice prior to outage. – please send the invoice to John Blanco [@johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)*

---

**From:** [johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com) <[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)>  
**Sent:** Wednesday, September 14, 2022 11:13 AM  
**To:** Brekne, Thomas <[Thomas.Brekne@pseg.com](mailto:Thomas.Brekne@pseg.com)>; Beirne, James C. <[James.Beirne@pseg.com](mailto:James.Beirne@pseg.com)>; Darnulc, Paul F <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>; Breland, Robert W. <[Robert.Breland@pseg.com](mailto:Robert.Breland@pseg.com)>; [johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)  
**Cc:** 'Sam Sicoli' <[sams@summitsolarcorp.com](mailto:sams@summitsolarcorp.com)>; 'Kathy Parascandolo' <[kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)>; 'Emily Liu' <[eliu@summitsolarcorp.com](mailto:eliu@summitsolarcorp.com)>; 'George Carstens' <[GCarstens@madisonei.com](mailto:GCarstens@madisonei.com)>; 'B Jenkins' <[bjenkins@madisonei.com](mailto:bjenkins@madisonei.com)>  
**Subject:** RE: [EXTERNAL] RE: AHJ & PSE&G pre-shutdown inspection confirmations  
**Importance:** High

Hi Tom,

Please see our responses below, let us know if you need anything else, and how we can get this scheduled for tomorrow or Friday.

**Some information required for the shutdown:**

- The reason for the shutdown, including what equipment will be replaced or maintenance performed. This helps to determine the need for PS and/or municipal inspections. -

*Interconnection of our solar electrical equipment to the line side of the main breaker.  
No existing electrical switchgear for the building is being upgraded or replaced.*

- Date and time of the shutdown as well as the date and time to be re-energized.

*Date: 9/15 or 9/16/2022*

*Time: After 11pm*

*Duration: 8 Hours*

- Shutdowns are not guaranteed when weather conditions become unfavorable. They are weather and operating conditions permitting and may need to be cancelled or could have the troubleman called away during the shutdown. Please provide a rain date and times (next day, 1 week later, etc.) if you would like the shutdown to be re-scheduled. If no rain

date, that's fine too. Should the troubleman be called away for an emergency after you have been shut down, Operations will make every effort to get a troubleman back to re-energize the service.

*This is understood. Next available day after 11pm would be our rain date.*

- Guaranteed On and/or Guaranteed Off shutdowns, as well as using a Standby troubleman are all billable options. Guaranteed shutdowns are reserved for Rain or Shine and not authorized for all shutdowns. They are reserved for emergency's, hospitals, and other emergent needs that must be first approved for safety reasons by the IBEW. Standby shutdown is billable for the duration of the shutdown and brings in a Troubleshooter specifically to sit on site during the shutdown. Standby shutdowns are still subject to weather events and may be cancelled.

*Understood, we will pay invoice prior to outage. – please send the invoice to John Blanco [@johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)*

- I need the contact's name and cell number of the person who will be on site during the shutdown who will be responsible for shutting off and on the main breaker(s)

*Sam Sicoli 973-573-6994*

- The main service size (400A, 600A, 1200A, 2000A, etc.)

*1600amp 120/208volt*

- Whether or not you require the CT Cabinets open or any other requests.

*Yes, please open CT Cabinet*

If the building has multiple tenants off the service, arrangements must be made by the customer/owner with each tenant for the date and time of the shutdown.



*No, it's a school and it will be vacant.*

About 15 minutes prior to the shutdown, please call 732-422-6781 to let our operation dispatchers know that you, representing the customer, are on site and ready to be shutdown out of power. Again, call this number right before you are ready to go back into power. If no one answers, leave a message. There is someone sitting there and listening. It is also possible that if your shutdown requires PS Inspections, our inspector, who also notifies dispatch that he or she is complete, can be done together.

*Understood.*

John S. Blanco Jr.

Sr. Project Manager

[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)

Cell: (732) 740-6391



2553 US-130S

Cranbury, NJ 08512

[www.summitsolarcorp.com](http://www.summitsolarcorp.com) [[summitsolarcorp.com](http://summitsolarcorp.com)]

---

**From:** [johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com) <[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)>

**Sent:** Wednesday, September 14, 2022 10:26 AM

**To:** 'Brekne, Thomas' <[Thomas.Brekne@pseg.com](mailto:Thomas.Brekne@pseg.com)>; 'Beirne, James C.' <[James.Beirne@pseg.com](mailto:James.Beirne@pseg.com)>; 'Darnulc, Paul F' <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>; 'Breland, Robert W.' <[Robert.Breland@pseg.com](mailto:Robert.Breland@pseg.com)>

**Cc:** 'Sam Sicoli' <[sams@summitsolarcorp.com](mailto:sams@summitsolarcorp.com)>; 'Kathy Parascandolo'

<[kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)>; 'Emily Liu' <[eliu@summitsolarcorp.com](mailto:eliu@summitsolarcorp.com)>; 'George Carstens' <[GCarstens@madisonei.com](mailto:GCarstens@madisonei.com)>; 'B Jenkins' <[bjenkins@madisonei.com](mailto:bjenkins@madisonei.com)>

**Subject:** RE: [EXTERNAL] RE: AHJ & PSE&G pre-shutdown inspection confirmations

**Importance:** High

Hi Tom, I know you are just getting involved here, but next week is too late for us, we've been chasing this since 8/26 and do not have this scheduled at no fault of ours. We need tomorrow of Friday. Can you give me a call, I keep getting your voicemail.

Bob,

What do we need to do to make this happen?

Thanks,

John S. Blanco Jr.

Sr. Project Manager

[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)

Cell: (732) 740-6391

2553 US-130S

Cranbury, NJ 08512

[www.summitsolarcorp.com](http://www.summitsolarcorp.com) [[summitsolarcorp.com](http://summitsolarcorp.com)]

---

**From:** Brekne, Thomas <[Thomas.Brekne@pseg.com](mailto:Thomas.Brekne@pseg.com)>

**Sent:** Wednesday, September 14, 2022 10:18 AM

**To:** [johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com); Beirne, James C. <[James.Beirne@pseg.com](mailto:James.Beirne@pseg.com)>; Darnulc, Paul F <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>; Breland, Robert W. <[Robert.Breland@pseg.com](mailto:Robert.Breland@pseg.com)>  
**Cc:** 'Sam Sicoli' <[sams@summitsolarcorp.com](mailto:sams@summitsolarcorp.com)>; 'Kathy Parascandolo' <[kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)>; 'Emily Liu' <[eliu@summitsolarcorp.com](mailto:eliu@summitsolarcorp.com)>; 'George Carstens' <[GCarstens@madisonei.com](mailto:GCarstens@madisonei.com)>; 'B Jenkins' <[bjenkins@madisonei.com](mailto:bjenkins@madisonei.com)>  
**Subject:** RE: [EXTERNAL] RE: AHJ & PSE&G pre-shutdown inspection confirmations

Hi John,

If you can get this information below, we can fill out the paperwork and get this scheduled for next week as long as the shutdown just requires a troubleshooter to de-energize the service. Below also explains how shutdowns are setup and handled with customers responsibilities as well. I'll be looking for your email so I can get this moving along.

Thank you,

Tom

---

**From:** [johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com) <[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)>  
**Sent:** Wednesday, September 14, 2022 10:13 AM  
**To:** Brekne, Thomas <[Thomas.Brekne@pseg.com](mailto:Thomas.Brekne@pseg.com)>; Beirne, James C. <[James.Beirne@pseg.com](mailto:James.Beirne@pseg.com)>; Darnulc, Paul F <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>; Breland, Robert W. <[Robert.Breland@pseg.com](mailto:Robert.Breland@pseg.com)>  
**Cc:** 'Sam Sicoli' <[sams@summitsolarcorp.com](mailto:sams@summitsolarcorp.com)>; 'Kathy Parascandolo' <[kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)>; 'Emily Liu' <[eliu@summitsolarcorp.com](mailto:eliu@summitsolarcorp.com)>; 'George Carstens' <[GCarstens@madisonei.com](mailto:GCarstens@madisonei.com)>; 'B Jenkins' <[bjenkins@madisonei.com](mailto:bjenkins@madisonei.com)>  
**Subject:** RE: [EXTERNAL] RE: AHJ & PSE&G pre-shutdown inspection confirmations

Hey Tom thanks for getting back to us here. We will send the required information over to you in about an hour or so and we lost time since 8/26 trying to get these scheduled and really need these scheduled Is there any way to do that? Including Bob here as well.

Thanks,

John S. Blanco Jr.

Sr. Project Manager

[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)

Cell: (732) 740-6391

2553 US-130S

Cranbury, NJ 08512

[www.summitsolarcorp.com](http://www.summitsolarcorp.com) [[summitsolarcorp.com](http://summitsolarcorp.com)]

---

**From:** Brekne, Thomas <[Thomas.Brekne@pseg.com](mailto:Thomas.Brekne@pseg.com)>

**Sent:** Wednesday, September 14, 2022 10:03 AM

**To:** [johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com); Beirne, James C. <[James.Beirne@pseg.com](mailto:James.Beirne@pseg.com)>; Darnulc, Paul F <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>

**Cc:** 'Sam Sicoli' <[sams@summitsolarcorp.com](mailto:sams@summitsolarcorp.com)>; 'Kathy Parascandolo' <[kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)>; 'Emily Liu' <[eliu@summitsolarcorp.com](mailto:eliu@summitsolarcorp.com)>; 'George Carstens' <[GCarstens@madisonei.com](mailto:GCarstens@madisonei.com)>; 'B Jenkins' <[bjenkins@madisonei.com](mailto:bjenkins@madisonei.com)>

**Subject:** RE: [EXTERNAL] RE: AHJ & PSE&G pre-shutdown inspection confirmations

Hi John,

I sent this to Kathy, who was listed as the primary contact for this job, on Monday when Dan Billings told me about the shutdowns:

Hi Kathy,

The engineering tech for this area is in training for a couple weeks so I will handle this shutdown. Please see below and reply with information that helps complete the shutdown

paperwork. This shutdown may need to be scheduled for next week if you need a weekday.

**Some information required for the shutdown:**

- The reason for the shutdown, including what equipment will be replaced or maintenance performed. This helps to determine the need for PS and/or municipal inspections. -

*Interconnection of our solar electrical equipment to the line side of the main breaker.  
No existing electrical switchgear for the building is being upgraded or replaced.*

- Date and time of the shutdown as well as the date and time to be re-energized.

*Date: 9/15 or 9/16/2022*

*Time: After 11pm*

*Duration: 8 Hours*

- Shutdowns are not guaranteed when weather conditions become unfavorable. They are weather and operating conditions permitting, and may need to be cancelled or could have the troubleman called away during the shutdown. Please provide a raindate and times (next day, 1 week later, etc.) if you would like the shutdown to be re-scheduled. If no rain date, that's fine too. Should the troubleman be called away for an emergency after you have been shutdown, Operations will make every effort to get a troubleman back to re-energize the service.

*This is understood. Next available day after 11pm would be our rain date.*

- Guaranteed On and/or Guaranteed Off shutdowns, as well as using a Standby troubleman are all billable options. Guaranteed shutdowns are reserved for Rain or Shine and not authorized for all shutdowns. They are reserved for emergency's, hospitals, and other emergent needs that must be first approved for safety reasons by the IBEW. Standby shutdown is billable for the duration of the shutdown and brings in a Troubleshooter specifically to sit on site during the shutdown. Standby shutdowns are still subject to weather events and may be cancelled.

*Understood, we will pay invoice prior to outage. – please send the invoice to John*

*Blanco* [@johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)

- I need the contact's name and cell number of the person who will actually be on site during the shutdown who will be responsible for shutting off and on the main breaker(s)

*Sam Sicoli 973-573-6994*

- The main service size (400A, 600A, 1200A, 2000A, etc).

*1600amp 120/208volt*

- Whether or not you require the CT Cabinets open or any other requests.

*Yes, please open CT Cabinet*

If the building has multiple tenants off the service, arrangements must be made by the customer/owner with each tenant for the date and time of the shutdown.

*No, it's a school and it will be vacant.*

About 15 minutes prior to the shutdown, please call 732-422-6781 to let our operation dispatchers know that you, representing the customer, are on site and ready to be shutdown out of power. Again, call this number right before you are ready to go back in to power. If no one answers, leave a message. There is someone sitting there and listening. It is also possible that if your shutdown requires PS Inspections, our inspector, who also notifies dispatch that he or she is complete, can be done together.

*Understood.*

If you have any questions, please call or email me.

Thank you.

*Thomas Brekne*

Sr. Eng. Technician

PSE&G Central Electric

732-764-3296

[Thomas.brekne@pseg.com](mailto:Thomas.brekne@pseg.com)

---

**From:** [johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com) <[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)>

**Sent:** Wednesday, September 14, 2022 8:48 AM

**To:** Beirne, James C. <[James.Beirne@pseg.com](mailto:James.Beirne@pseg.com)>; Darnulc, Paul F <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>; Brekne, Thomas <[Thomas.Brekne@pseg.com](mailto:Thomas.Brekne@pseg.com)>

**Cc:** 'Sam Sicoli' <[sams@summitsolarcorp.com](mailto:sams@summitsolarcorp.com)>; 'Kathy Parascandolo' <[kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)>; 'Emily Liu' <[eliu@summitsolarcorp.com](mailto:eliu@summitsolarcorp.com)>; 'George Carstens' <[GCarstens@madisonei.com](mailto:GCarstens@madisonei.com)>; 'B Jenkins' <[bjenkins@madisonei.com](mailto:bjenkins@madisonei.com)>

**Subject:** RE: [EXTERNAL] RE: AHJ & PSE&G pre-shutdown inspection confirmations

Hi Tom, we really want to get this scheduled ASAP and have been trying to do so since the end of August. Can you give me a buzz today so we can get this invoice and the shutdown scheduled? I look forward to hearing from you.

Thanks,

John S. Blanco Jr.

Sr. Project Manager

[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)

Cell: (732) 740-6391

2553 US-130S

Cranbury, NJ 08512

[www.summitsolarcorp.com](http://www.summitsolarcorp.com) [[summitsolarcorp.com](http://summitsolarcorp.com)]

---

**From:** Beirne, James C. <[James.Beirne@pseg.com](mailto:James.Beirne@pseg.com)>

**Sent:** Tuesday, September 13, 2022 5:10 PM

**To:** [johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com); Darnulc, Paul F <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>; Brekne, Thomas <[Thomas.Brekne@pseg.com](mailto:Thomas.Brekne@pseg.com)>

**Cc:** 'Sam Sicoli' <[sams@summitsolarcorp.com](mailto:sams@summitsolarcorp.com)>; 'Kathy Parascandolo' <[kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)>; 'Emily Liu' <[eliu@summitsolarcorp.com](mailto:eliu@summitsolarcorp.com)>; 'George Carstens' <[GCarstens@madisonei.com](mailto:GCarstens@madisonei.com)>; 'B Jenkins' <[bjenkins@madisonei.com](mailto:bjenkins@madisonei.com)>; [jhachmann@madisonei.com](mailto:jhachmann@madisonei.com)

**Subject:** RE: [EXTERNAL] RE: AHJ & PSE&G pre-shutdown inspection confirmations

Tom,

Can you handle this shutdown for Dan?

Thanks

Jimmy

---

**From:** [johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com) <[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)>

**Sent:** Tuesday, September 13, 2022 4:29 PM

**To:** Beirne, James C. <[James.Beirne@pseg.com](mailto:James.Beirne@pseg.com)>; Darnulc, Paul F <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>

**Cc:** 'Sam Sicoli' <[sams@summitsolarcorp.com](mailto:sams@summitsolarcorp.com)>; 'Kathy Parascandolo' <[kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)>; 'Emily Liu' <[eliu@summitsolarcorp.com](mailto:eliu@summitsolarcorp.com)>; 'George Carstens' <[GCarstens@madisonei.com](mailto:GCarstens@madisonei.com)>; 'B Jenkins' <[bjenkins@madisonei.com](mailto:bjenkins@madisonei.com)>; [jhachmann@madisonei.com](mailto:jhachmann@madisonei.com)

**Subject:** [EXTERNAL] RE: AHJ & PSE&G pre-shutdown inspection confirmations



**Importance:** High

**\*\*\*CAUTION\*\*\***

**\*\*\*CAUTION\*\*\***

**\*\*\*CAUTION\*\*\***

This e-mail is from an **EXTERNAL** address. The actual sender is [johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com) which may be different from the display address in the From: field. Be cautious of clicking on links or opening attachments. Suspicious? Report it via the Report Phishing button. On mobile phones, forward message to Cyber Security.

James,

Thanks for your call earlier today and letting me know the engineer on the Immaculata projects, Dan Billings, is and has been in training. What we need is:

1. The invoices for the gym and high school shutdowns so we can get them paid and then schedule the shutdowns. We've been waiting on these since 8/26.
2. We need evidence for the Immaculata projects that the AHJ pre-shutdown inspections passed on 08/26/2022 or that the pre-shutdown inspection from PSE&G passed on 08/26/2022. Do you have any documentation from the town (AHJ) and PSE&G about passing these inspections on 8/26/2022 that you can forward to me? A simple email will suffice.

Please let us know as soon as possible and provide us with our interim contact, Tom Breckney's information.

Shutdown request job number 500957538

Reference job #'s

500873442

500873441

Thanks,

John S. Blanco Jr.

Sr. Project Manager

[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)

Cell: (732) 740-6391

2553 US-130S

Cranbury, NJ 08512

[www.summitsolarcorp.com](http://www.summitsolarcorp.com) [[summitsolarcorp.com](http://summitsolarcorp.com)]

---

**From:** [johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com) <[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)>

**Sent:** Tuesday, September 13, 2022 11:41 AM

**To:** [James.Beirne@pseg.com](mailto:James.Beirne@pseg.com); 'Darnulc, Paul F' <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>

**Cc:** 'Sam Sicoli' <[sams@summitsolarcorp.com](mailto:sams@summitsolarcorp.com)>; 'Kathy Parascandolo' <[kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)>; 'Emily Liu' <[eliu@summitsolarcorp.com](mailto:eliu@summitsolarcorp.com)>; 'George Carstens' <[GCarstens@madisonei.com](mailto:GCarstens@madisonei.com)>; 'B Jenkins' <[bjenkins@madisonei.com](mailto:bjenkins@madisonei.com)>

**Subject:** RE: AHJ & PSE&G pre-shutdown inspection confirmations

Adding George and Brandy.

Thanks,

John S. Blanco Jr.

Sr. Project Manager

[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)

Cell: (732) 740-6391

2553 US-130S

Cranbury, NJ 08512

[www.summitsolarcorp.com](http://www.summitsolarcorp.com) [[summitsolarcorp.com](http://summitsolarcorp.com)]

---

**From:** [johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com) <[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)>

**Sent:** Monday, September 12, 2022 1:16 PM

**To:** [James.Beirne@pseg.com](mailto:James.Beirne@pseg.com); 'Darnulc, Paul F' <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>

**Cc:** 'Sam Sicoli' <[sams@summitsolarcorp.com](mailto:sams@summitsolarcorp.com)>; 'Kathy Parascandolo' <[kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)>; 'Emily Liu' <[eliu@summitsolarcorp.com](mailto:eliu@summitsolarcorp.com)>

**Subject:** AHJ & PSE&G pre-shutdown inspection confirmations

**Importance:** High

James, Paul,

We need evidence for the Immaculata projects that the AHJ pre-shutdown inspections passed on 08/26/2022 or that the pre-shutdown inspection from PSE&G passed on 08/26/2022. Do you have any documentation from the town (AHJ) and PSE&G about passing these inspections on 8/26/2022 that you can forward to me?

Reference job #'s

500873442

500873441

Thanks,

John S. Blanco Jr.

Sr. Project Manager

[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)

Cell: (732) 740-6391

2553 US-130S

Cranbury, NJ 08512

[www.summitsolarcorp.com](http://www.summitsolarcorp.com) [[summitsolarcorp.com](http://summitsolarcorp.com)]

The information contained in this e-mail, including any attachment(s), is intended solely for use by the named addressee(s). If you are not the intended recipient, or a person designated as responsible for delivering such messages to the intended recipient, you are not authorized to disclose, copy, distribute or retain this message, in whole or in part, without written authorization from PSEG. This e-mail may contain proprietary, confidential or privileged information. If you have received this message in error, please notify the sender immediately. This notice is included in all e-mail messages leaving PSEG. Thank you for your cooperation.

The information contained in this e-mail, including any attachment(s), is intended solely for use by the named addressee(s). If you are not the intended recipient, or a person designated as responsible for delivering such messages to the intended recipient, you are not authorized to disclose, copy, distribute or retain this message, in whole or in part, without written authorization from PSEG. This e-mail may contain proprietary, confidential or privileged information. If you have received this message in error, please notify the sender immediately. This notice is included in all e-mail messages leaving PSEG. Thank you for your cooperation.

The information contained in this e-mail, including any attachment(s), is intended solely for use by the named addressee(s). If you are not the intended recipient, or a person designated as responsible for delivering such messages to the intended recipient, you are not authorized to disclose, copy, distribute or retain this message, in whole or in part, without written authorization from PSEG. This e-mail may contain proprietary, confidential or privileged information. If you have received this message in error, please notify the

sender immediately. This notice is included in all e-mail messages leaving PSEG. Thank you for your cooperation.

The information contained in this e-mail, including any attachment(s), is intended solely for use by the named addressee(s). If you are not the intended recipient, or a person designated as responsible for delivering such messages to the intended recipient, you are not authorized to disclose, copy, distribute or retain this message, in whole or in part, without written authorization from PSEG. This e-mail may contain proprietary, confidential or privileged information. If you have received this message in error, please notify the sender immediately. This notice is included in all e-mail messages leaving PSEG. Thank you for your cooperation.

The information contained in this e-mail, including any attachment(s), is intended solely for use by the named addressee(s). If you are not the intended recipient, or a person designated as responsible for delivering such messages to the intended recipient, you are not authorized to disclose, copy, distribute or retain this message, in whole or in part, without written authorization from PSEG. This e-mail may contain proprietary, confidential or privileged information. If you have received this message in error, please notify the sender immediately. This notice is included in all e-mail messages leaving PSEG. Thank you for your cooperation.

The information contained in this e-mail, including any attachment(s), is intended solely for use by the named addressee(s). If you are not the intended recipient, or a person designated as responsible for delivering such messages to the intended recipient, you are not authorized to disclose, copy, distribute or retain this message, in whole or in part, without written authorization from PSEG. This e-mail may contain proprietary, confidential or privileged information. If you have received this message in error, please notify the sender immediately. This notice is included in all e-mail messages leaving PSEG. Thank you for your cooperation.

The information contained in this e-mail, including any attachment(s), is intended solely for use by the named addressee(s). If you are not the intended recipient, or a person designated as responsible for delivering such messages to the intended recipient, you are not authorized to disclose, copy, distribute or retain this message, in whole or in part, without written authorization from PSEG. This e-mail may contain proprietary, confidential or privileged information. If you have received this message in error, please notify the sender immediately. This notice is included in all e-mail messages leaving PSEG. Thank you for your cooperation.

**From:** [Brandy Jenkins](#)  
**To:** [Jennifer McCave](#)  
**Subject:** FW: [EXTERNAL] RE: AHJ & PSE&G pre-shutdown inspection confirmations  
**Date:** Thursday, September 15, 2022 10:33:21 AM  
**Attachments:** [image001.png](#)

---

**From:** johnb@summitsolarcorp.com <johnb@summitsolarcorp.com>  
**Sent:** Thursday, September 15, 2022 8:27 AM  
**To:** 'Dragos, Dennis P.' <Dennis.Dragos@pseg.com>; 'Brekne, Thomas' <Thomas.Brekne@pseg.com>; 'Quanvie, James' <James.Quanvie@pseg.com>  
**Cc:** 'Glaser, Jonathan M.' <Jonathan.Glaser@pseg.com>; 'Darnulc, Paul F' <Paul.Darnulc@pseg.com>; Brandy Jenkins <bjenkins@bradleepower.com>; 'Emily Liu' <eliu@summitsolarcorp.com>; 'Sam Sicoli' <sams@summitsolarcorp.com>; 'George Carstens' <GCarstens@madisonei.com>  
**Subject:** RE: [EXTERNAL] RE: AHJ & PSE&G pre-shutdown inspection confirmations

Good morning everyone,

Adding Brandy and George to last night's emails.

Dennis, can you get that bill over to us today so we can pay it? We also need to firm up a date today.

Thanks,

John S. Blanco Jr.  
Sr. Project Manager  
[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)  
Cell: (732) 740-6391

  
**SUMMIT SOLAR**  
2553 US-130S  
Cranbury, NJ 08512  
[www.summitsolarcorp.com](http://www.summitsolarcorp.com)

---

**From:** Dragos, Dennis P. <[Dennis.Dragos@pseg.com](mailto:Dennis.Dragos@pseg.com)>  
**Sent:** Wednesday, September 14, 2022 7:06 PM  
**To:** John Blanco <[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)>; Brekne, Thomas <[Thomas.Brekne@pseg.com](mailto:Thomas.Brekne@pseg.com)>; Quanvie, James <[James.Quanvie@pseg.com](mailto:James.Quanvie@pseg.com)>  
**Cc:** Glaser, Jonathan M. <[Jonathan.Glaser@pseg.com](mailto:Jonathan.Glaser@pseg.com)>; Darnulc, Paul F <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>  
**Subject:** Re: [EXTERNAL] RE: AHJ & PSE&G pre-shutdown inspection confirmations

John,

Our schedule is set and we do not have the man power for this job. Also there are costs that need to be paid for the standby trouble shooter. We can tentatively do next Thursday or Friday the 22nd or 23rd  
Dennis

---

Sent from [Workspace ONE Boxer](#)

On September 14, 2022 at 6:42:00 PM EDT, John Blanco <[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)> wrote:

Hi Dennis, thanks for getting back. We cannot wait until next Thursday or Friday or have tentative dates. Can you / Tom get back to us after Tom evaluates tomorrow so we can firm up a date and still push for this Friday since that was a date mentioned? What do you need from us for tomorrow and Tom, what time will you be on site?

Get [Outlook for iOS \[aka.ms\]](#)

---

**From:** Dragos, Dennis P. <[Dennis.Dragos@pseg.com](mailto:Dennis.Dragos@pseg.com)>

**Sent:** Wednesday, September 14, 2022 6:30:20 PM

**To:** John Blanco <[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)>; Brekne, Thomas <[Thomas.Brekne@pseg.com](mailto:Thomas.Brekne@pseg.com)>

**Cc:** Glaser, Jonathan M. <[Jonathan.Glaser@pseg.com](mailto:Jonathan.Glaser@pseg.com)>; Darnulc, Paul F <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>

**Subject:** RE: [EXTERNAL] RE: AHJ & PSE&G pre-shutdown inspection confirmations

John,

This Friday is not good we need to prepare paper work and submit an outage.

Also Our schedule is set for this week so we will tentatively commit to next Thursday or Friday.

Tom will field check tomorrow and make sure the cutouts on the pole are newer cutouts and not old porcelain cutouts,

if there are we would need to get this on a schedule to be changed before the shutdown takes place.

Thanks

Dennis Dragos

Sr. Engineering Plant Supervisor

472 Weston Canal Rd

Somerset, NJ 08873

[Dennis.dragos@pseg.com](mailto:Dennis.dragos@pseg.com)

Office 732-764-3126

Cell 732-489-2875

---

**From:** John Blanco <[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)>  
**Sent:** Wednesday, September 14, 2022 6:16 PM  
**To:** Brekne, Thomas <[Thomas.Brekne@pseg.com](mailto:Thomas.Brekne@pseg.com)>  
**Cc:** Dragos, Dennis P. <[Dennis.Dragos@pseg.com](mailto:Dennis.Dragos@pseg.com)>; Glaser, Jonathan M. <[Jonathan.Glaser@pseg.com](mailto:Jonathan.Glaser@pseg.com)>  
**Subject:** Re: [EXTERNAL] RE: AHJ & PSE&G pre-shutdown inspection confirmations

Okay, please press this for this Friday. Thanks Tom.

Get [Outlook for iOS \[aka.ms\]](#)

---

**From:** Brekne, Thomas <[Thomas.Brekne@pseg.com](mailto:Thomas.Brekne@pseg.com)>  
**Sent:** Wednesday, September 14, 2022 6:08:04 PM  
**To:** [johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com) <[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)>  
**Cc:** Dragos, Dennis P. <[Dennis.Dragos@pseg.com](mailto:Dennis.Dragos@pseg.com)>; Glaser, Jonathan M. <[Jonathan.Glaser@pseg.com](mailto:Jonathan.Glaser@pseg.com)>  
**Subject:** RE: [EXTERNAL] RE: AHJ & PSE&G pre-shutdown inspection confirmations

John, I'm waiting on word if we can do this on the 16<sup>th</sup> starting at 11pm. However, there are no billable options. It's too late to get a standby troubleman for this week and this shutdown does not qualify for rain or shine. I will get back to you shortly with an answer.

Tom



- Guaranteed On and/or Guaranteed Off shutdowns, as well as using a Standby troubleman are all billable options. Guaranteed shutdowns are reserved for Rain or Shine and not authorized for all shutdowns. They are reserved for emergency's, hospitals, and other emergent needs that must be first approved for safety reasons by the IBEW. Standby shutdown is billable for the duration of the shutdown and brings in a Troubleshooter specifically to sit on site during the shutdown. Standby shutdowns are still subject to weather events and may be cancelled.

*Understood, we will pay invoice prior to outage. – please send the invoice to John Blanco [@johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)*

---

**From:** [johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com) <[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)>

**Sent:** Wednesday, September 14, 2022 11:13 AM

**To:** Brekne, Thomas <[Thomas.Brekne@pseg.com](mailto:Thomas.Brekne@pseg.com)>; Beirne, James C. <[James.Beirne@pseg.com](mailto:James.Beirne@pseg.com)>; Darnulc, Paul F <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>; Breland, Robert W. <[Robert.Breland@pseg.com](mailto:Robert.Breland@pseg.com)>; [johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)

**Cc:** 'Sam Sicoli' <[sams@summitsolarcorp.com](mailto:sams@summitsolarcorp.com)>; 'Kathy Parascandolo' <[kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)>; 'Emily Liu' <[eliu@summitsolarcorp.com](mailto:eliu@summitsolarcorp.com)>; 'George Carstens' <[GCarstens@madisonei.com](mailto:GCarstens@madisonei.com)>; 'B Jenkins' <[bjenkins@madisonei.com](mailto:bjenkins@madisonei.com)>

**Subject:** RE: [EXTERNAL] RE: AHJ & PSE&G pre-shutdown inspection confirmations

**Importance:** High

Hi Tom,

Please see our responses below, let us know if you need anything else, and how we can get this scheduled for tomorrow or Friday.

**Some information required for the shutdown:**

- The reason for the shutdown, including what equipment will be replaced or maintenance performed. This helps to determine the need for PS and/or municipal inspections. -

*Interconnection of our solar electrical equipment to the line side of the main breaker.  
No existing electrical switchgear for the building is being upgraded or replaced.*

- Date and time of the shutdown as well as the date and time to be re-energized.

*Date: 9/15 or 9/16/2022*

*Time: After 11pm*

*Duration: 8 Hours*

- Shutdowns are not guaranteed when weather conditions become unfavorable. They are weather and operating conditions permitting and may need to be cancelled or could have the troubleman called away during the shutdown. Please provide a rain date and times (next day, 1 week later, etc.) if you would like the shutdown to be re-scheduled. If no rain date, that's fine too. Should the troubleman be called away for an emergency after you have been shut down, Operations will make every effort to get a troubleman back to re-energize the service.

*This is understood. Next available day after 11pm would be our rain date.*

- Guaranteed On and/or Guaranteed Off shutdowns, as well as using a Standby troubleman are all billable options. Guaranteed shutdowns are reserved for Rain or Shine and not authorized for all shutdowns. They are reserved for emergency's, hospitals, and other emergent needs that must be first approved for safety reasons by the IBEW. Standby shutdown is billable for the duration of the shutdown and brings in a Troubleshooter specifically to sit on site during the shutdown. Standby shutdowns are still subject to weather events and may be cancelled.

*Understood, we will pay invoice prior to outage. – please send the invoice to John Blanco [@johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)*

- I need the contact's name and cell number of the person who will be on site during the shutdown who will be responsible for shutting off and on the main breaker(s)

*Sam Sicoli 973-573-6994*

- The main service size (400A, 600A, 1200A, 2000A, etc.)

*1600amp 120/208volt*

- Whether or not you require the CT Cabinets open or any other requests.

*Yes, please open CT Cabinet*

If the building has multiple tenants off the service, arrangements must be made by the customer/owner with each tenant for the date and time of the shutdown.

*No, it's a school and it will be vacant.*

About 15 minutes prior to the shutdown, please call 732-422-6781 to let our operation dispatchers know that you, representing the customer, are on site and ready to be shutdown out of power. Again, call this number right before you are ready to go back into power. If no one answers, leave a message. There is someone sitting there and listening. It is also possible that if your shutdown requires PS Inspections, our inspector, who also notifies dispatch that he or she is complete, can be done together.

*Understood.*

John S. Blanco Jr.

Sr. Project Manager

[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)

Cell: (732) 740-6391



2553 US-130S

Cranbury, NJ 08512

[www.summitsolarcorp.com](http://www.summitsolarcorp.com) [[summitsolarcorp.com](http://summitsolarcorp.com)]

---

**From:** [johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com) <[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)>

**Sent:** Wednesday, September 14, 2022 10:26 AM

**To:** 'Brekne, Thomas' <[Thomas.Brekne@pseg.com](mailto:Thomas.Brekne@pseg.com)>; 'Beirne, James C.' <[James.Beirne@pseg.com](mailto:James.Beirne@pseg.com)>; 'Darnulc, Paul F' <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>; 'Breland, Robert W.' <[Robert.Breland@pseg.com](mailto:Robert.Breland@pseg.com)>

**Cc:** 'Sam Sicoli' <[sams@summitsolarcorp.com](mailto:sams@summitsolarcorp.com)>; 'Kathy Parascandolo' <[kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)>; 'Emily Liu' <[eliu@summitsolarcorp.com](mailto:eliu@summitsolarcorp.com)>; 'George Carstens' <[GCarstens@madisonei.com](mailto:GCarstens@madisonei.com)>; 'B Jenkins' <[bjenkins@madisonei.com](mailto:bjenkins@madisonei.com)>

**Subject:** RE: [EXTERNAL] RE: AHJ & PSE&G pre-shutdown inspection confirmations

**Importance:** High

Hi Tom, I know you are just getting involved here, but next week is too late for us, we've been chasing this since 8/26 and do not have this scheduled at no fault of ours. We need tomorrow of Friday. Can you give me a call, I keep getting your voicemail.

Bob,

What do we need to do to make this happen?

Thanks,

John S. Blanco Jr.

Sr. Project Manager

[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)

Cell: (732) 740-6391



2553 US-130S

Cranbury, NJ 08512

[www.summitsolarcorp.com](http://www.summitsolarcorp.com) [[summitsolarcorp.com](http://summitsolarcorp.com)]

---

**From:** Brekne, Thomas <[Thomas.Brekne@pseg.com](mailto:Thomas.Brekne@pseg.com)>

**Sent:** Wednesday, September 14, 2022 10:18 AM

**To:** [johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com); Beirne, James C. <[James.Beirne@pseg.com](mailto:James.Beirne@pseg.com)>; Darnulc, Paul F <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>; Breland, Robert W. <[Robert.Breland@pseg.com](mailto:Robert.Breland@pseg.com)>

**Cc:** 'Sam Sicoli' <[sams@summitsolarcorp.com](mailto:sams@summitsolarcorp.com)>; 'Kathy Parascandolo' <[kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)>; 'Emily Liu' <[eliu@summitsolarcorp.com](mailto:eliu@summitsolarcorp.com)>; 'George Carstens' <[GCarstens@madisonei.com](mailto:GCarstens@madisonei.com)>; 'B Jenkins' <[bjenkins@madisonei.com](mailto:bjenkins@madisonei.com)>

**Subject:** RE: [EXTERNAL] RE: AHJ & PSE&G pre-shutdown inspection confirmations

Hi John,

If you can get this information below, we can fill out the paperwork and get this scheduled for next week as long as the shutdown just requires a troubleshooter to de-energize the service. Below also explains how shutdowns are setup and handled with customers responsibilities as well. I'll be looking for your email so I can get this moving along.

Thank you,

Tom

---

**From:** [johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com) <[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)>

**Sent:** Wednesday, September 14, 2022 10:13 AM

**To:** Brekne, Thomas <[Thomas.Brekne@pseg.com](mailto:Thomas.Brekne@pseg.com)>; Beirne, James C. <[James.Beirne@pseg.com](mailto:James.Beirne@pseg.com)>; Darnulc, Paul F <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>; Breland, Robert W. <[Robert.Breland@pseg.com](mailto:Robert.Breland@pseg.com)>

**Cc:** 'Sam Sicoli' <[sams@summitsolarcorp.com](mailto:sams@summitsolarcorp.com)>; 'Kathy Parascandolo' <[kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)>; 'Emily Liu' <[eliu@summitsolarcorp.com](mailto:eliu@summitsolarcorp.com)>; 'George Carstens' <[GCarstens@madisonei.com](mailto:GCarstens@madisonei.com)>; 'B Jenkins' <[bjenkins@madisonei.com](mailto:bjenkins@madisonei.com)>

**Subject:** RE: [EXTERNAL] RE: AHJ & PSE&G pre-shutdown inspection confirmations

Hey Tom thanks for getting back to us here. We will send the required information over to you in about an hour or so and we lost time since 8/26 trying to get these scheduled and really need these scheduled Is there any way to do that? Including Bob here as well.

Thanks,

John S. Blanco Jr.

Sr. Project Manager

[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)

Cell: (732) 740-6391



2553 US-130S

Cranbury, NJ 08512

[www.summitsolarcorp.com](http://www.summitsolarcorp.com) [[summitsolarcorp.com](http://summitsolarcorp.com)]

---

**From:** Brekne, Thomas <[Thomas.Brekne@pseg.com](mailto:Thomas.Brekne@pseg.com)>

**Sent:** Wednesday, September 14, 2022 10:03 AM

**To:** [johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com); Beirne, James C. <[James.Beirne@pseg.com](mailto:James.Beirne@pseg.com)>; Darnulc, Paul F <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>

**Cc:** 'Sam Sicoli' <[sams@summitsolarcorp.com](mailto:sams@summitsolarcorp.com)>; 'Kathy Parascandolo' <[kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)>; 'Emily Liu' <[eliu@summitsolarcorp.com](mailto:eliu@summitsolarcorp.com)>; 'George

Carstens' <[GCarstens@madisonei.com](mailto:GCarstens@madisonei.com)>; 'B Jenkins' <[bjenkins@madisonei.com](mailto:bjenkins@madisonei.com)>

**Subject:** RE: [EXTERNAL] RE: AHJ & PSE&G pre-shutdown inspection confirmations

Hi John,

I sent this to Kathy, who was listed as the primary contact for this job, on Monday when Dan Billings told me about the shutdowns:

Hi Kathy,

The engineering tech for this area is in training for a couple weeks so I will handle this shutdown. Please see below and reply with information that helps complete the shutdown paperwork. This shutdown may need to be scheduled for next week if you need a weekday.

**Some information required for the shutdown:**

- The reason for the shutdown, including what equipment will be replaced or maintenance performed. This helps to determine the need for PS and/or municipal inspections. -

*Interconnection of our solar electrical equipment to the line side of the main breaker.  
No existing electrical switchgear for the building is being upgraded or replaced.*

- Date and time of the shutdown as well as the date and time to be re-energized.

*Date: 9/15 or 9/16/2022*

*Time: After 11pm*

*Duration: 8 Hours*

- Shutdowns are not guaranteed when weather conditions become unfavorable. They are weather and operating conditions permitting, and may need to be cancelled or could have the troubleman called away during the shutdown. Please provide a raindate and times (next day, 1 week later, etc.) if you would like the shutdown to be re-scheduled. If no rain date,

that's fine too. Should the troubleman be called away for an emergency after you have been shutdown, Operations will make every effort to get a troubleman back to re-energize the service.

*This is understood. Next available day after 11pm would be our rain date.*

- Guaranteed On and/or Guaranteed Off shutdowns, as well as using a Standby troubleman are all billable options. Guaranteed shutdowns are reserved for Rain or Shine and not authorized for all shutdowns. They are reserved for emergency's, hospitals, and other emergent needs that must be first approved for safety reasons by the IBEW. Standby shutdown is billable for the duration of the shutdown and brings in a Troubleshooter specifically to sit on site during the shutdown. Standby shutdowns are still subject to weather events and may be cancelled.

*Understood, we will pay invoice prior to outage. – please send the invoice to John Blanco [@johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)*

- I need the contact's name and cell number of the person who will actually be on site during the shutdown who will be responsible for shutting off and on the main breaker(s)

*Sam Sicoli 973-573-6994*

- The main service size (400A, 600A, 1200A, 2000A, etc).

*1600amp 120/208volt*

- Whether or not you require the CT Cabinets open or any other requests.

*Yes, please open CT Cabinet*

If the building has multiple tenants off the service, arrangements must be made by the customer/owner with each tenant for the date and time of the shutdown.



*No, it's a school and it will be vacant.*

About 15 minutes prior to the shutdown, please call 732-422-6781 to let our operation dispatchers know that you, representing the customer, are on site and ready to be shutdown out of power. Again, call this number right before you are ready to go back in to power. If no one answers, leave a message. There is someone sitting there and listening. It is also possible that if your shutdown requires PS Inspections, our inspector, who also notifies dispatch that he or she is complete, can be done together.

*Understood.*

If you have any questions, please call or email me.

Thank you.

*Thomas Brekne*

Sr. Eng. Technician

PSE&G Central Electric

732-764-3296

[Thomas.brekne@pseg.com](mailto:Thomas.brekne@pseg.com)

---

**From:** [johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com) <[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)>

**Sent:** Wednesday, September 14, 2022 8:48 AM

**To:** Beirne, James C. <[James.Beirne@pseg.com](mailto:James.Beirne@pseg.com)>; Darnulc, Paul F <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>; Brekne, Thomas <[Thomas.Brekne@pseg.com](mailto:Thomas.Brekne@pseg.com)>

**Cc:** 'Sam Sicoli' <[sams@summitsolarcorp.com](mailto:sams@summitsolarcorp.com)>; 'Kathy Parascandolo' <[kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)>; 'Emily Liu' <[eliu@summitsolarcorp.com](mailto:eliu@summitsolarcorp.com)>; 'George

Carstens' <[GCarstens@madisonei.com](mailto:GCarstens@madisonei.com)>; 'B Jenkins' <[bjenkins@madisonei.com](mailto:bjenkins@madisonei.com)>

**Subject:** RE: [EXTERNAL] RE: AHJ & PSE&G pre-shutdown inspection confirmations

Hi Tom, we really want to get this scheduled ASAP and have been trying to do so since the end of August. Can you give me a buzz today so we can get this invoice and the shutdown scheduled? I look forward to hearing from you.

Thanks,

John S. Blanco Jr.

Sr. Project Manager

[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)

Cell: (732) 740-6391



2553 US-130S

Cranbury, NJ 08512

[www.summitsolarcorp.com](http://www.summitsolarcorp.com) [[summitsolarcorp.com](http://summitsolarcorp.com)]

---

**From:** Beirne, James C. <[James.Beirne@pseg.com](mailto:James.Beirne@pseg.com)>

**Sent:** Tuesday, September 13, 2022 5:10 PM

**To:** [johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com); Darnulc, Paul F <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>; Brekne, Thomas <[Thomas.Brekne@pseg.com](mailto:Thomas.Brekne@pseg.com)>

**Cc:** 'Sam Sicoli' <[sams@summitsolarcorp.com](mailto:sams@summitsolarcorp.com)>; 'Kathy Parascandolo' <[kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)>; 'Emily Liu' <[eliu@summitsolarcorp.com](mailto:eliu@summitsolarcorp.com)>; 'George Carstens' <[GCarstens@madisonei.com](mailto:GCarstens@madisonei.com)>; 'B Jenkins' <[bjenkins@madisonei.com](mailto:bjenkins@madisonei.com)>; [jhachmann@madisonei.com](mailto:jhachmann@madisonei.com)

**Subject:** RE: [EXTERNAL] RE: AHJ & PSE&G pre-shutdown inspection confirmations

Tom,

Can you handle this shutdown for Dan?

Thanks

Jimmy

---

**From:** [johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com) <[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)>  
**Sent:** Tuesday, September 13, 2022 4:29 PM  
**To:** Beirne, James C. <[James.Beirne@pseg.com](mailto:James.Beirne@pseg.com)>; Darnulc, Paul F <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>  
**Cc:** 'Sam Sicoli' <[sams@summitsolarcorp.com](mailto:sams@summitsolarcorp.com)>; 'Kathy Parascandolo' <[kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)>; 'Emily Liu' <[eliu@summitsolarcorp.com](mailto:eliu@summitsolarcorp.com)>; 'George Carstens' <[GCarstens@madisonei.com](mailto:GCarstens@madisonei.com)>; 'B Jenkins' <[bjenkins@madisonei.com](mailto:bjenkins@madisonei.com)>; [jhachmann@madisonei.com](mailto:jhachmann@madisonei.com)  
**Subject:** [EXTERNAL] RE: AHJ & PSE&G pre-shutdown inspection confirmations  
**Importance:** High

**\*\*\*CAUTION\*\*\***

**\*\*\*CAUTION\*\*\***

**\*\*\*CAUTION\*\*\***

This e-mail is from an **EXTERNAL** address. The actual sender is ([johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)) which may be different from the display address in the From: field. Be cautious of clicking on links or opening attachments. Suspicious? Report it via the Report Phishing button. On mobile phones, forward message to Cyber Security.

James,

Thanks for your call earlier today and letting me know the engineer on the Immaculata projects, Dan Billings, is and has been in training. What we need is:

1. The invoices for the gym and high school shutdowns so we can get them paid and then schedule the shutdowns. We've been waiting on these since 8/26.
2. We need evidence for the Immaculata projects that the AHJ pre-shutdown inspections passed on 08/26/2022 or that the pre-shutdown inspection from PSE&G passed on 08/26/2022. Do you have any documentation from the town (AHJ) and PSE&G about passing these inspections on 8/26/2022 that you can forward to me? A simple email will suffice.

Please let us know as soon as possible and provide us with our interim contact, Tom Breckney's information.

Shutdown request job number 500957538

Reference job #'s

500873442

500873441

Thanks,

John S. Blanco Jr.

Sr. Project Manager

[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)

Cell: (732) 740-6391



2553 US-130S

Cranbury, NJ 08512

[www.summitsolarcorp.com](http://www.summitsolarcorp.com) [[summitsolarcorp.com](http://summitsolarcorp.com)]

---

**From:** [johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com) <[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)>

**Sent:** Tuesday, September 13, 2022 11:41 AM

**To:** [James.Beirne@pseg.com](mailto:James.Beirne@pseg.com); 'Darnulc, Paul F' <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>

**Cc:** 'Sam Sicoli' <[sams@summitsolarcorp.com](mailto:sams@summitsolarcorp.com)>; 'Kathy Parascandolo'

<[kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)>; 'Emily Liu' <[eliu@summitsolarcorp.com](mailto:eliu@summitsolarcorp.com)>; 'George Carstens' <[GCarstens@madisonei.com](mailto:GCarstens@madisonei.com)>; 'B Jenkins' <[bjenkins@madisonei.com](mailto:bjenkins@madisonei.com)>

**Subject:** RE: AHJ & PSE&G pre-shutdown inspection confirmations

Adding George and Brandy.

Thanks,

John S. Blanco Jr.

Sr. Project Manager

[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)

Cell: (732) 740-6391



2553 US-130S

Cranbury, NJ 08512

[www.summitsolarcorp.com](http://www.summitsolarcorp.com) [[summitsolarcorp.com](http://summitsolarcorp.com)]

---

**From:** [johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com) <[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)>

**Sent:** Monday, September 12, 2022 1:16 PM

**To:** [James.Beirne@pseg.com](mailto:James.Beirne@pseg.com); 'Darnulc, Paul F' <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>

**Cc:** 'Sam Sicoli' <[sams@summitsolarcorp.com](mailto:sams@summitsolarcorp.com)>; 'Kathy Parascandolo' <[kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)>; 'Emily Liu' <[eliu@summitsolarcorp.com](mailto:eliu@summitsolarcorp.com)>

**Subject:** AHJ & PSE&G pre-shutdown inspection confirmations

**Importance:** High

James, Paul,

We need evidence for the Immaculata projects that the AHJ pre-shutdown inspections passed on 08/26/2022 or that the pre-shutdown inspection from PSE&G passed on 08/26/2022. Do you have any documentation from the town (AHJ) and PSE&G about passing these inspections on 8/26/2022 that you can forward to me?

Reference job #'s

500873442

500873441

Thanks,

John S. Blanco Jr.

Sr. Project Manager

[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)

Cell: (732) 740-6391



2553 US-130S

Cranbury, NJ 08512

[www.summitsolarcorp.com](http://www.summitsolarcorp.com) [summitsolarcorp.com]

The information contained in this e-mail, including any attachment(s), is intended solely for use by the named addressee(s). If you are not the intended recipient, or a person designated as responsible for delivering such messages to the intended recipient, you are not authorized to disclose, copy, distribute or retain this message, in whole or in part, without written authorization from PSEG. This e-mail may contain proprietary, confidential or privileged information. If you have received this message in error, please notify the sender immediately. This notice is included in all e-mail messages leaving PSEG. Thank you

for your cooperation.

The information contained in this e-mail, including any attachment(s), is intended solely for use by the named addressee(s). If you are not the intended recipient, or a person designated as responsible for delivering such messages to the intended recipient, you are not authorized to disclose, copy, distribute or retain this message, in whole or in part, without written authorization from PSEG. This e-mail may contain proprietary, confidential or privileged information. If you have received this message in error, please notify the sender immediately. This notice is included in all e-mail messages leaving PSEG. Thank you for your cooperation.

The information contained in this e-mail, including any attachment(s), is intended solely for use by the named addressee(s). If you are not the intended recipient, or a person designated as responsible for delivering such messages to the intended recipient, you are not authorized to disclose, copy, distribute or retain this message, in whole or in part, without written authorization from PSEG. This e-mail may contain proprietary, confidential or privileged information. If you have received this message in error, please notify the sender immediately. This notice is included in all e-mail messages leaving PSEG. Thank you for your cooperation.

The information contained in this e-mail, including any attachment(s), is intended solely for use by the named addressee(s). If you are not the intended recipient, or a person designated as responsible for delivering such messages to the intended recipient, you are not authorized to disclose, copy, distribute or retain this message, in whole or in part, without written authorization from PSEG. This e-mail may contain proprietary, confidential or privileged information. If you have received this message in error, please notify the sender immediately. This notice is included in all e-mail messages leaving PSEG. Thank you for your cooperation.

The information contained in this e-mail, including any attachment(s), is intended solely for use by the named addressee(s). If you are not the intended recipient, or a person designated as responsible for delivering such messages to the intended recipient, you are not authorized to disclose, copy, distribute or retain this message, in whole or in part, without written authorization from PSEG. This e-mail may contain proprietary, confidential or privileged information. If you have received this message in error, please notify the sender immediately. This notice is included in all e-mail messages leaving PSEG. Thank you for your cooperation.

The information contained in this e-mail, including any attachment(s), is intended solely for use by the named addressee(s). If you are not the intended recipient, or a person designated as responsible for delivering such messages to the intended recipient, you are not authorized to disclose, copy, distribute or retain this message, in whole or in part, without written authorization from PSEG. This e-mail may contain proprietary, confidential or privileged information. If you have received this message in error, please notify the sender immediately. This notice is included in all e-mail messages leaving PSEG. Thank you for your cooperation.

**From:** [George Carstens](#)  
**To:** [Jennifer McCave](#)  
**Cc:** [B Jenkins](#)  
**Subject:** FW: [EXTERNAL] RE: AHJ & PSE&G pre-shutdown inspection confirmations  
**Date:** Tuesday, September 13, 2022 8:07:46 PM  
**Attachments:** [image001.png](#)

---

## George Carstens

*Project Manager*

Madison Energy Investments

8100 Boone Blvd, Suite 310

Vienna, VA 22182

M: +1 509 860 5720

[gcarstens@madisonei.com](mailto:gcarstens@madisonei.com)

[www.madisonei.com](http://www.madisonei.com)

***CONFIDENTIALITY NOTICE:** This email and any attachments thereto are intended solely for use by the recipients named above and may contain confidential information. If you are not an intended recipient of this e-mail or if you otherwise received this email in error, you are hereby notified that any disclosure, copying, distribution or use of this e-mail or any attachment is strictly prohibited. Please notify us immediately by returning it to the sender and permanently delete this message and any attachments from your system. You should not retain this e-mail, nor should you disclose all or any part of the contents to any other person. Thank you for your cooperation.*

*E-MAIL NON BINDING: The terms set forth in these e-mails are indicative and subject to later review and approval by the parties. This e-mail is non-binding until the signing of the applicable agreement(s) by the parties. My e-mail signature does not constitute a signed writing for purposes of a binding agreement.*

*PAYMENT INSTRUCTIONS: Madison Energy Investments and its affiliates do not intent to send or change payment instructions or accounts information. Should you receive payment instructions or account information via e-mail, please call your usual Madison Energy Investments contact to confirm such payment instructions or account information.*

---

**From:** Beirne, James C. <[James.Beirne@pseg.com](mailto:James.Beirne@pseg.com)>  
**Sent:** Tuesday, September 13, 2022 2:10 PM  
**To:** [johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com); Darnulc, Paul F <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>; Brekne, Thomas <[Thomas.Brekne@pseg.com](mailto:Thomas.Brekne@pseg.com)>  
**Cc:** 'Sam Sicoli' <[sams@summitsolarcorp.com](mailto:sams@summitsolarcorp.com)>; 'Kathy Parascandolo' <[kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)>; 'Emily Liu' <[eliu@summitsolarcorp.com](mailto:eliu@summitsolarcorp.com)>; George Carstens <[GCarstens@madisonei.com](mailto:GCarstens@madisonei.com)>; B Jenkins <[bjenkins@madisonei.com](mailto:bjenkins@madisonei.com)>; Jack Hachmann <[jhachmann@madisonei.com](mailto:jhachmann@madisonei.com)>  
**Subject:** RE: [EXTERNAL] RE: AHJ & PSE&G pre-shutdown inspection confirmations

Tom,

Can you handle this shutdown for Dan?

Thanks

Jimmy

---

**From:** [johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com) <[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)>  
**Sent:** Tuesday, September 13, 2022 4:29 PM  
**To:** Beirne, James C. <[James.Beirne@pseg.com](mailto:James.Beirne@pseg.com)>; Darnulc, Paul F <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>  
**Cc:** 'Sam Sicoli' <[sams@summitsolarcorp.com](mailto:sams@summitsolarcorp.com)>; 'Kathy Parascandolo' <[kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)>; 'Emily Liu' <[eliu@summitsolarcorp.com](mailto:eliu@summitsolarcorp.com)>; 'George Carstens'



<[GCarstens@madisonei.com](mailto:GCarstens@madisonei.com)>; 'B Jenkins' <[bjenkins@madisonei.com](mailto:bjenkins@madisonei.com)>; [jhachmann@madisonei.com](mailto:jhachmann@madisonei.com)

**Subject:** [EXTERNAL] RE: AHJ & PSE&G pre-shutdown inspection confirmations

**Importance:** High

**\*\*\*CAUTION\*\*\***

**\*\*\*CAUTION\*\*\***

**\*\*\*CAUTION\*\*\***

This e-mail is from an **EXTERNAL** address. The actual sender is ([johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)) which may be different from the display address in the From: field. Be cautious of clicking on links or opening attachments. Suspicious? Report it via the Report Phishing button. On mobile phones, forward message to Cyber Security.

James,

Thanks for your call earlier today and letting me know the engineer on the Immaculata projects, Dan Billings, is and has been in training. What we need is:

1. The invoices for the gym and high school shutdowns so we can get them paid and then schedule the shutdowns. We've been waiting on these since 8/26.
2. We need evidence for the Immaculata projects that the AHJ pre-shutdown inspections passed on 08/26/2022 or that the pre-shutdown inspection from PSE&G passed on 08/26/2022. Do you have any documentation from the town (AHJ) and PSE&G about passing these inspections on 8/26/2022 that you can forward to me? A simple email will suffice.

Please let us know as soon as possible and provide us with our interim contact, Tom Breckney's information.

Shutdown request job number 500957538

Reference job #'s

500873442

500873441

Thanks,

John S. Blanco Jr.

Sr. Project Manager

[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)

Cell: (732) 740-6391



2553 US-130S  
Cranbury, NJ 08512  
[www.summitsolarcorp.com](http://www.summitsolarcorp.com)

---

**From:** [johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com) <[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)>  
**Sent:** Tuesday, September 13, 2022 10:09 AM  
**To:** 'Beirne, James C.' <[James.Beirne@pseg.com](mailto:James.Beirne@pseg.com)>; 'Darnulc, Paul F' <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>  
**Cc:** 'Sam Sicoli' <[sams@summitsolarcorp.com](mailto:sams@summitsolarcorp.com)>; 'Kathy Parascandolo' <[kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)>; 'Emily Liu' <[eliu@summitsolarcorp.com](mailto:eliu@summitsolarcorp.com)>  
**Subject:** RE: [EXTERNAL] RE: AHJ & PSE&G pre-shutdown inspection confirmations  
**Importance:** High

Good morning,

We tried contacting Dan again via phone and cannot contact him. Please let us know what we must do to get these scheduled today.

Thanks,

John S. Blanco Jr.  
Sr. Project Manager  
[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)  
Cell: (732) 740-6391



---

**From:** Beirne, James C. <[James.Beirne@pseg.com](mailto:James.Beirne@pseg.com)>  
**Sent:** Monday, September 12, 2022 6:03 PM  
**To:** [johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com); Darnulc, Paul F <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>  
**Cc:** 'Sam Sicoli' <[sams@summitsolarcorp.com](mailto:sams@summitsolarcorp.com)>; 'Kathy Parascandolo' <[kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)>; 'Emily Liu' <[eliu@summitsolarcorp.com](mailto:eliu@summitsolarcorp.com)>  
**Subject:** RE: [EXTERNAL] RE: AHJ & PSE&G pre-shutdown inspection confirmations

Paul,  
Please have engineer schedule the shutdowns for Immaculata.

---

**From:** [johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com) <[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)>  
**Sent:** Monday, September 12, 2022 5:45 PM  
**To:** Beirne, James C. <[James.Beirne@pseg.com](mailto:James.Beirne@pseg.com)>; Darnulc, Paul F <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>

**Cc:** 'Sam Sicoli' <[sams@summitsolarcorp.com](mailto:sams@summitsolarcorp.com)>; 'Kathy Parascandolo' <[kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)>; 'Emily Liu' <[eliu@summitsolarcorp.com](mailto:eliu@summitsolarcorp.com)>  
**Subject:** RE: [EXTERNAL] RE: AHJ & PSE&G pre-shutdown inspection confirmations

Thanks James. We have the inspections scheduled but need a push to get the shutdowns scheduled. Is there any documentation that we passed pre-inspection? If not, a simple email will suffice. Let me know both of your availability for tomorrow so I can schedule a 10-minute call and get us all on the same page.

Thanks,

John S. Blanco Jr.  
Sr. Project Manager  
[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)  
Cell: (732) 740-6391



---

**From:** Beirne, James C. <[James.Beirne@pseg.com](mailto:James.Beirne@pseg.com)>  
**Sent:** Monday, September 12, 2022 5:20 PM  
**To:** [johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com); Darnulc, Paul F <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>  
**Cc:** 'Sam Sicoli' <[sams@summitsolarcorp.com](mailto:sams@summitsolarcorp.com)>; 'Kathy Parascandolo' <[kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)>; 'Emily Liu' <[eliu@summitsolarcorp.com](mailto:eliu@summitsolarcorp.com)>  
**Subject:** RE: [EXTERNAL] RE: AHJ & PSE&G pre-shutdown inspection confirmations

John,  
I was out there for a pre- inspection meeting but that was all. Once the shutdown is scheduled and all inspections are completed we will perform the witness test change the meter and issue PTO.

---

**From:** [johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com) <[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)>  
**Sent:** Monday, September 12, 2022 1:26 PM  
**To:** Beirne, James C. <[James.Beirne@pseg.com](mailto:James.Beirne@pseg.com)>; Darnulc, Paul F <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>  
**Cc:** 'Sam Sicoli' <[sams@summitsolarcorp.com](mailto:sams@summitsolarcorp.com)>; 'Kathy Parascandolo' <[kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)>; 'Emily Liu' <[eliu@summitsolarcorp.com](mailto:eliu@summitsolarcorp.com)>  
**Subject:** [EXTERNAL] RE: AHJ & PSE&G pre-shutdown inspection confirmations  
**Importance:** High

\*\*\*CAUTION\*\*\*

\*\*\*CAUTION\*\*\*

\*\*\*CAUTION\*\*\*


This e-mail is from an **EXTERNAL** address. The actual sender is ([johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)) which may be different from the display address in the From: field. Be cautious of clicking on links or opening attachments. Suspicious? Report it via the Report Phishing button. On mobile phones, forward message to Cyber Security.

Hi Paul, following up on this again as well.

Can you please answer this question? How long after we submit our paperwork for PTO until we receive written confirmation of PTO? Immaculata High School & Immaculata Gym 240 Mountain Ave Somerville, NJ 08037 The reference numbers are: Reference # 500873442 Reference # 50087344

Thanks,

John S. Blanco Jr.  
Sr. Project Manager  
[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)  
Cell: (732) 740-6391



---

**From:** [johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com) <[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)>  
**Sent:** Monday, September 12, 2022 1:16 PM  
**To:** [James.Beirne@pseg.com](mailto:James.Beirne@pseg.com); 'Darnulc, Paul F' <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>  
**Cc:** 'Sam Sicoli' <[sams@summitsolarcorp.com](mailto:sams@summitsolarcorp.com)>; 'Kathy Parascandolo' <[kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)>; 'Emily Liu' <[eliu@summitsolarcorp.com](mailto:eliu@summitsolarcorp.com)>  
**Subject:** AHJ & PSE&G pre-shutdown inspection confirmations  
**Importance:** High

James, Paul,

We need evidence for the Immaculata projects that the AHJ pre-shutdown inspections passed on 08/26/2022 or that the pre-shutdown inspection from PSE&G passed on 08/26/2022. Do you have any documentation from the town (AHJ) and PSE&G about passing these inspections on 8/26/2022 that you can forward to me?

Reference job #'s

500873442

500873441

Thanks,

John S. Blanco Jr.

Sr. Project Manager

[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)

Cell: (732) 740-6391



2553 US-130S

Cranbury, NJ 08512

[www.summitsolarcorp.com](http://www.summitsolarcorp.com) [summitsolarcorp.com]

The information contained in this e-mail, including any attachment(s), is intended solely for use by the named addressee(s). If you are not the intended recipient, or a person designated as responsible for delivering such messages to the intended recipient, you are not authorized to disclose, copy, distribute or retain this message, in whole or in part, without written authorization from PSEG. This e-mail may contain proprietary, confidential or privileged information. If you have received this message in error, please notify the sender immediately. This notice is included in all e-mail messages leaving PSEG. Thank you for your cooperation.

The information contained in this e-mail, including any attachment(s), is intended solely for use by the named addressee(s). If you are not the intended recipient, or a person designated as responsible for delivering such messages to the intended recipient, you are not authorized to disclose, copy, distribute or retain this message, in whole or in part, without written authorization from PSEG. This e-mail may contain proprietary, confidential or privileged information. If you have received this message in error, please notify the sender immediately. This notice is included in all e-mail messages leaving PSEG. Thank you for your cooperation.

2553 US-130S  
Cranbury, NJ 08512  
[www.summitsolarcorp.com](http://www.summitsolarcorp.com)

---

**From:** [johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com) <[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)>  
**Sent:** Tuesday, September 13, 2022 10:11 AM  
**To:** 'Beirne, James C.' <[James.Beirne@pseg.com](mailto:James.Beirne@pseg.com)>; 'Darnulc, Paul F' <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>  
**Cc:** 'Sam Sicoli' <[sams@summitsolarcorp.com](mailto:sams@summitsolarcorp.com)>; 'Kathy Parascandolo' <[kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)>; 'Emily Liu' <[eliu@summitsolarcorp.com](mailto:eliu@summitsolarcorp.com)>  
**Subject:** RE: [EXTERNAL] RE: AHJ & PSE&G pre-shutdown inspection confirmations

James, Paul, is there any documentation or a simple email stating we passed the pre-inspection for the gym and high school? Since we cannot get the shutdowns scheduled timely we need to request an extension and need to provide something to our client.

Thanks,

John S. Blanco Jr.  
Sr. Project Manager  
[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)  
Cell: (732) 740-6391



---

**From:** Beirne, James C. <[James.Beirne@pseg.com](mailto:James.Beirne@pseg.com)>  
**Sent:** Monday, September 12, 2022 5:20 PM  
**To:** [johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com); Darnulc, Paul F <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>  
**Cc:** 'Sam Sicoli' <[sams@summitsolarcorp.com](mailto:sams@summitsolarcorp.com)>; 'Kathy Parascandolo' <[kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)>; 'Emily Liu' <[eliu@summitsolarcorp.com](mailto:eliu@summitsolarcorp.com)>  
**Subject:** RE: [EXTERNAL] RE: AHJ & PSE&G pre-shutdown inspection confirmations

John,  
I was out there for a pre- inspection meeting but that was all. Once the shutdown is scheduled and all inspections are completed we will perform the witness test change the meter and issue PTO.

---

**From:** [johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com) <[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)>  
**Sent:** Monday, September 12, 2022 1:26 PM  
**To:** Beirne, James C. <[James.Beirne@pseg.com](mailto:James.Beirne@pseg.com)>; Darnulc, Paul F <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>  
**Cc:** 'Sam Sicoli' <[sams@summitsolarcorp.com](mailto:sams@summitsolarcorp.com)>; 'Kathy Parascandolo'

<[kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)>; 'Emily Liu' <[eliu@summitsolarcorp.com](mailto:eliu@summitsolarcorp.com)>

**Subject:** [EXTERNAL] RE: AHJ & PSE&G pre-shutdown inspection confirmations

**Importance:** High

**\*\*\*CAUTION\*\*\***

**\*\*\*CAUTION\*\*\***

**\*\*\*CAUTION\*\*\***

This e-mail is from an **EXTERNAL** address. The actual sender is ([johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)) which may be different from the display address in the From: field. Be cautious of clicking on links or opening attachments. Suspicious? Report it via the Report Phishing button. On mobile phones, forward message to Cyber Security.

Hi Paul, following up on this again as well.

Can you please answer this question? How long after we submit our paperwork for PTO until we receive written confirmation of PTO? Immaculata High School & Immaculata Gym 240 Mountain Ave Somerville, NJ 08037 The reference numbers are: Reference # 500873442 Reference # 50087344

Thanks,

John S. Blanco Jr.

Sr. Project Manager

[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)

Cell: (732) 740-6391



**SUMMIT SOLAR**

2553 US-130S

Cranbury, NJ 08512

[www.summitsolarcorp.com](http://www.summitsolarcorp.com) [[summitsolarcorp.com](http://summitsolarcorp.com)]

---

**From:** [johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com) <[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)>

**Sent:** Monday, September 12, 2022 1:16 PM

**To:** [James.Beirne@pseg.com](mailto:James.Beirne@pseg.com); 'Darnulc, Paul F' <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>

**Cc:** 'Sam Sicoli' <[sams@summitsolarcorp.com](mailto:sams@summitsolarcorp.com)>; 'Kathy Parascandolo' <[kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)>; 'Emily Liu' <[eliu@summitsolarcorp.com](mailto:eliu@summitsolarcorp.com)>

**Subject:** AHJ & PSE&G pre-shutdown inspection confirmations

**Importance:** High

James, Paul,

We need evidence for the Immaculata projects that the AHJ pre-shutdown inspections passed on 08/26/2022 or that the pre-shutdown inspection from PSE&G passed on 08/26/2022. Do you have any documentation from the town (AHJ) and PSE&G about passing these inspections on 8/26/2022 that you can forward to me?

Reference job #'s

500873442

500873441

Thanks,

John S. Blanco Jr.

Sr. Project Manager

[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)

Cell: (732) 740-6391



2553 US-130S

Cranbury, NJ 08512

[www.summitsolarcorp.com](http://www.summitsolarcorp.com) [[summitsolarcorp.com](http://summitsolarcorp.com)]

The information contained in this e-mail, including any attachment(s), is intended solely for use by the named addressee(s). If you are not the intended recipient, or a person designated as responsible for delivering such messages to the intended recipient, you are not authorized to disclose, copy, distribute or retain this message, in whole or in part, without written authorization from PSEG. This e-mail may contain proprietary, confidential or privileged information. If you have received this message in error, please notify the sender immediately. This notice is included in all e-mail messages leaving PSEG. Thank you for your cooperation.



Cranbury, NJ 08512

[www.summitsolarcorp.com](http://www.summitsolarcorp.com)

---

**From:** [johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com) <[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)>

**Sent:** Monday, September 12, 2022 3:04 PM

**To:** 'Darnulc, Paul F' <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>

**Cc:** 'Emily Liu' <[eliu@summitsolarcorp.com](mailto:eliu@summitsolarcorp.com)>; 'Sam Sicoli' <[sams@summitsolarcorp.com](mailto:sams@summitsolarcorp.com)>

**Subject:** RE: [EXTERNAL] RE: AHJ & PSE&G pre-shutdown inspection confirmations

Great, thanks Paul. Any push you get to us on the pre-inspection documentation and the invoice to schedule the shutdowns? We are in crunch time, and we have not heard anything for weeks regarding. I don't mean to be pushy, but we have inspections scheduled for this week. Dan has been unresponsive.

Thanks,

John S. Blanco Jr.

Sr. Project Manager

[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)

Cell: (732) 740-6391



2553 US-130S

Cranbury, NJ 08512

[www.summitsolarcorp.com](http://www.summitsolarcorp.com)

---

**From:** Darnulc, Paul F <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>

**Sent:** Monday, September 12, 2022 2:27 PM

**To:** [johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)

**Subject:** RE: [EXTERNAL] RE: AHJ & PSE&G pre-shutdown inspection confirmations

John, your PTO will be issued after the following day we change the meter

---

**From:** [johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com) <[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)>

**Sent:** Monday, September 12, 2022 1:26 PM

**To:** Beirne, James C. <[James.Beirne@pseg.com](mailto:James.Beirne@pseg.com)>; Darnulc, Paul F <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>

**Cc:** 'Sam Sicoli' <[sams@summitsolarcorp.com](mailto:sams@summitsolarcorp.com)>; 'Kathy Parascandolo' <[kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)>; 'Emily Liu' <[eliu@summitsolarcorp.com](mailto:eliu@summitsolarcorp.com)>

**Subject:** [EXTERNAL] RE: AHJ & PSE&G pre-shutdown inspection confirmations

**Importance:** High



\*\*\*CAUTION\*\*\*

\*\*\*CAUTION\*\*\*

\*\*\*CAUTION\*\*\*

This e-mail is from an **EXTERNAL** address. The actual sender is ([johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)) which may be different from the display address in the From: field. Be cautious of clicking on links or opening attachments. Suspicious? Report it via the Report Phishing button. On mobile phones, forward message to Cyber Security.

Hi Paul, following up on this again as well.

Can you please answer this question? How long after we submit our paperwork for PTO until we receive written confirmation of PTO? Immaculata High School & Immaculata Gym 240 Mountain Ave Somerville, NJ 08037 The reference numbers are: Reference # 500873442 Reference # 50087344

Thanks,

John S. Blanco Jr.  
Sr. Project Manager  
[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)  
Cell: (732) 740-6391



2553 US-130S  
Cranbury, NJ 08512  
[www.summitsolarcorp.com](http://www.summitsolarcorp.com) [[summitsolarcorp.com](mailto:summitsolarcorp.com)]

---

**From:** [johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com) <[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)>  
**Sent:** Monday, September 12, 2022 1:16 PM  
**To:** [James.Beirne@pseg.com](mailto:James.Beirne@pseg.com); 'Darnulc, Paul F' <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>  
**Cc:** 'Sam Sicoli' <[sams@summitsolarcorp.com](mailto:sams@summitsolarcorp.com)>; 'Kathy Parascandolo' <[kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)>; 'Emily Liu' <[eliu@summitsolarcorp.com](mailto:eliu@summitsolarcorp.com)>  
**Subject:** AHJ & PSE&G pre-shutdown inspection confirmations  
**Importance:** High

James, Paul,

We need evidence for the Immaculata projects that the AHJ pre-shutdown inspections passed on 08/26/2022 or that the pre-shutdown inspection from PSE&G passed on 08/26/2022. Do you have any documentation from the town (AHJ) and PSE&G about passing these inspections on 8/26/2022 that you can forward to me?

Reference job #'s

500873442

500873441

Thanks,

John S. Blanco Jr.

Sr. Project Manager

[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)

Cell: (732) 740-6391



2553 US-130S

Cranbury, NJ 08512

[www.summitsolarcorp.com](http://www.summitsolarcorp.com) [[summitsolarcorp.com](http://summitsolarcorp.com)]

The information contained in this e-mail, including any attachment(s), is intended solely for use by the named addressee(s). If you are not the intended recipient, or a person designated as responsible for delivering such messages to the intended recipient, you are not authorized to disclose, copy, distribute or retain this message, in whole or in part, without written authorization from PSEG. This e-mail may contain proprietary, confidential or privileged information. If you have received this message in error, please notify the sender immediately. This notice is included in all e-mail messages leaving PSEG. Thank you for your cooperation.

**From:** [Darnulc, Paul F](mailto:Paul.F.Darnulc@pseg.com)  
**To:** [johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)  
**Subject:** RE: [EXTERNAL] RE: AHJ & PSE&G pre-shutdown inspection confirmations  
**Date:** Monday, September 12, 2022 2:26:31 PM  
**Attachments:** [image001.png](#)

---

John, your PTO will be issued after the following day we change the meter

---

**From:** johnb@summitsolarcorp.com <johnb@summitsolarcorp.com>  
**Sent:** Monday, September 12, 2022 1:26 PM  
**To:** Beirne, James C. <James.Beirne@pseg.com>; Darnulc, Paul F <Paul.Darnulc@pseg.com>  
**Cc:** 'Sam Sicoli' <sams@summitsolarcorp.com>; 'Kathy Parascandolo' <kathy@summitsolarcorp.com>; 'Emily Liu' <eliu@summitsolarcorp.com>  
**Subject:** [EXTERNAL] RE: AHJ & PSE&G pre-shutdown inspection confirmations  
**Importance:** High

**\*\*\*CAUTION\*\*\*                      \*\*\*CAUTION\*\*\*                      \*\*\*CAUTION\*\*\***

This e-mail is from an **EXTERNAL** address. The actual sender is [johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com) which may be different from the display address in the From: field. Be cautious of clicking on links or opening attachments. Suspicious? Report it via the Report Phishing button. On mobile phones, forward message to Cyber Security.

Hi Paul, following up on this again as well.

Can you please answer this question? How long after we submit our paperwork for PTO until we receive written confirmation of PTO? Immaculata High School & Immaculata Gym 240 Mountain Ave Somerville, NJ 08037 The reference numbers are: Reference # 500873442 Reference # 50087344

Thanks,

John S. Blanco Jr.  
Sr. Project Manager  
[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)  
Cell: (732) 740-6391



2553 US-130S  
Cranbury, NJ 08512  
[www.summitsolarcorp.com](http://www.summitsolarcorp.com) [summitsolarcorp.com]

---

**From:** [johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com) <[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)>  
**Sent:** Monday, September 12, 2022 1:16 PM

**To:** [James.Beirne@pseg.com](mailto:James.Beirne@pseg.com); 'Darnulc, Paul F' <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>  
**Cc:** 'Sam Sicoli' <[sams@summitsolarcorp.com](mailto:sams@summitsolarcorp.com)>; 'Kathy Parascandolo' <[kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)>; 'Emily Liu' <[eliu@summitsolarcorp.com](mailto:eliu@summitsolarcorp.com)>  
**Subject:** AHJ & PSE&G pre-shutdown inspection confirmations  
**Importance:** High

James, Paul,

We need evidence for the Immaculata projects that the AHJ pre-shutdown inspections passed on 08/26/2022 or that the pre-shutdown inspection from PSE&G passed on 08/26/2022. Do you have any documentation from the town (AHJ) and PSE&G about passing these inspections on 8/26/2022 that you can forward to me?

Reference job #'s  
500873442  
500873441  
Thanks,

John S. Blanco Jr.  
Sr. Project Manager  
[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)  
Cell: (732) 740-6391



2553 US-130S  
Cranbury, NJ 08512  
[www.summitsolarcorp.com](http://www.summitsolarcorp.com) [[summitsolarcorp.com](http://summitsolarcorp.com)]

The information contained in this e-mail, including any attachment(s), is intended solely for use by the named addressee(s). If you are not the intended recipient, or a person designated as responsible for delivering such messages to the intended recipient, you are not authorized to disclose, copy, distribute or retain this message, in whole or in part, without written authorization from PSEG. This e-mail may contain proprietary, confidential or privileged information. If you have received this message in error, please notify the sender immediately. This notice is included in all e-mail messages leaving PSEG. Thank you for your cooperation.

**From:** [Darnulc, Paul F](mailto:Paul.F.Darnulc@pseg.com)  
**To:** [johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)  
**Cc:** "Emily Liu"; "Sam Sicoli"; "Kathy Parascandolo"  
**Subject:** RE: [EXTERNAL] Shutdown for Immaculata High School & Gym  
**Date:** Monday, September 12, 2022 10:52:28 AM  
**Attachments:** [image001.png](#)

---

John, please contact your Eng. Tech, Dan Billings, contact phone number 732-764-3214.

Shutdown request Number 500957538

Thanks, Paul

---

**From:** johnb@summitsolarcorp.com <johnb@summitsolarcorp.com>  
**Sent:** Monday, September 12, 2022 10:16 AM  
**To:** Darnulc, Paul F <Paul.Darnulc@pseg.com>  
**Cc:** 'Emily Liu' <eliu@summitsolarcorp.com>; 'Sam Sicoli' <sams@summitsolarcorp.com>; 'Kathy Parascandolo' <kathy@summitsolarcorp.com>; Beirne, James C. <James.Beirne@pseg.com>; 'George Carstens' <GCarstens@madisonei.com>; Isabec@novitiumenergy.com  
**Subject:** RE: [EXTERNAL] Shutdown for Immaculata High School & Gym  
**Importance:** High

Good morning Paul,

We are trying to get shutdowns scheduled for our Immaculata projects and have been unsuccessful in doing so which is putting us behind in schedule. Can you provide me your phone number so we can chat and get this scheduled or pass me onto the engineer assigned for Immaculata so we can get these scheduled? We've been working on this since 8/26 and were hoping to have the shutdowns scheduled this week, prior to the 9/14. I also spoke with James over the phone this morning to see if he could assist since we passed the pre-inspections.

Interconnection approvals attached.  
Shutdown request job number 500957538 – per Paul  
Reference job numbers are:  
Reference # 500873442  
Reference # 500873441  
Thanks,

John S. Blanco Jr.  
Sr. Project Manager  
[johnb@summitsolarcorp.com](mailto:johnb@summitsolarcorp.com)  
Cell: (732) 740-6391



2553 US-130S  
Cranbury, NJ 08512  
[www.summitsolarcorp.com](http://www.summitsolarcorp.com) [[summitsolarcorp.com](http://summitsolarcorp.com)]

----- Forwarded message -----

**From:** Darnulc, Paul F <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>  
**Date:** Wed, Sep 7, 2022 at 10:51 AM  
**Subject:** RE: [EXTERNAL] Shutdown for Immaculata High School & Gym  
**To:** Kathy Parascandolo <[kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)>

Kathy, sorry for the delay, I'll e-mail the engineer to contact you for scheduling.

Thanks  
Paul

**From:** Kathy Parascandolo <[kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)>  
**Sent:** Wednesday, September 07, 2022 10:09 AM  
**To:** Darnulc, Paul F <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>  
**Subject:** Re: [EXTERNAL] Shutdown for Immaculata High School & Gym

Hi Paul, we still haven't heard from an engineer. Do you have any updates on this? We would like to schedule as soon as possible.

Thank you,

On Fri, Aug 26, 2022 at 12:02 PM Darnulc, Paul F <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)> wrote:

Kathy, This is your shutdown request job number 500957538, I cannot guarantee an engineer will contact you before Wednesday,

**From:** Kathy Parascandolo <[kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)>  
**Sent:** Friday, August 26, 2022 11:19 AM  
**To:** Darnulc, Paul F <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>  
**Subject:** Re: [EXTERNAL] Shutdown for Immaculata High School & Gym

We have the trec deadline on September 8th.

August 31 from 4pm to 2am, duration 10 hours  
Rain date Sep 1st 4pm to 2am, 10 hours

The reference numbers are:  
Reference # 500873442  
Reference # 500873441

On Fri, Aug 26, 2022 at 10:37 AM Darnulc, Paul F <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)> wrote:

Kathy we will we need a minimum two weeks' notice for a shutdown request, I will need a start time, duration and a rain date and also the interconnection Job reference number?

Thanks

Paul

**From:** Kathy Parascandolo <[kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)>

**Sent:** Friday, August 26, 2022 10:23 AM

**To:** Darnulc, Paul F <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>

**Subject:** [EXTERNAL] Shutdown for Immaculata High School & Gym

**\*\*\*CAUTION\*\*\***

**\*\*\*CAUTION\*\*\***

**\*\*\*CAUTION\*\*\***

This e-mail is from an **EXTERNAL** address. The actual sender is ([kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)) which may be different from the display address in the From: field. Be cautious of clicking on links or opening attachments. Suspicious? Report it via the Report Phishing button. On mobile phones, forward message to Cyber Security.

Hi Paul,

We just met with Jim Beirne at Immaculata and he said we are all set to schedule shut down for both buildings. I already left you a voicemail but can we please schedule shutdown for Wednesday, August 31 from 4pm to 2am. If you can please get back to me as soon as possible.

Immaculata High School & Immaculata Gym

[240 Mountain Ave \[google.com\]](#)

[Somerville, NJ 08037 \[google.com\]](#)

Thank you,

--

**Kathy Parascandolo**

*Project Coordinator*

*Summit Solar Company LLC*

[2553 US Highway 130, STE 2 \[google.com\]](#)

[Cranbury, NJ 08512 \[google.com\]](#)

732-484-1013

The information contained in this e-mail, including any attachment(s), is intended solely for use by the named addressee(s). If you are not the intended recipient, or a person designated as responsible for delivering such messages to the intended recipient, you are not authorized to disclose, copy, distribute or retain this message, in whole or in part, without written authorization from PSEG. This e-mail may contain proprietary, confidential or privileged information. If you have received this message in error, please notify the sender immediately. This notice is included in all e-mail messages leaving PSEG. Thank you for your cooperation.



The information contained in this e-mail, including any attachment(s), is intended solely for use by the named addressee(s). If you are not the intended recipient, or a person designated as responsible for delivering such messages to the intended recipient, you are not authorized to disclose, copy, distribute or retain this message, in whole or in part, without written authorization from PSEG. This e-mail may contain proprietary, confidential or privileged information. If you have received this message in error, please notify the sender immediately. This notice is included in all e-mail messages leaving PSEG. Thank you for your cooperation.

**From:** [Kathy Parascandolo](#)  
**To:** [Sam Sicoli](#)  
**Subject:** Fwd: [EXTERNAL] Shutdown for Immaculata High School & Gym  
**Date:** Thursday, September 8, 2022 11:35:02 AM

---

----- Forwarded message -----

**From:** **Kathy Parascandolo** <[kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)>  
**Date:** Wed, Sep 7, 2022 at 10:59 AM  
**Subject:** Fwd: [EXTERNAL] Shutdown for Immaculata High School & Gym  
**To:** Emily Liu <[eliu@summitsolarcorp.com](mailto:eliu@summitsolarcorp.com)>, Sam Sicoli <[sams@summitsolarcorp.com](mailto:sams@summitsolarcorp.com)>

----- Forwarded message -----

**From:** **Darnulc, Paul F** <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>  
**Date:** Wed, Sep 7, 2022 at 10:51 AM  
**Subject:** RE: [EXTERNAL] Shutdown for Immaculata High School & Gym  
**To:** Kathy Parascandolo <[kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)>

Kathy, sorry for the delay, I'll e-mail the engineer to contact you for scheduling.

Thanks

Paul

**From:** Kathy Parascandolo <[kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)>  
**Sent:** Wednesday, September 07, 2022 10:09 AM  
**To:** Darnulc, Paul F <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>  
**Subject:** Re: [EXTERNAL] Shutdown for Immaculata High School & Gym

Hi Paul, we still haven't heard from an engineer. Do you have any updates on this? We would like to schedule as soon as possible.

Thank you,

On Fri, Aug 26, 2022 at 12:02 PM Darnulc, Paul F <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)> wrote:

|

Kathy, This is your shutdown request job number 500957538, I cannot guarantee an engineer will contact you before Wednesday,

**From:** Kathy Parascandolo <[kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)>  
**Sent:** Friday, August 26, 2022 11:19 AM  
**To:** Darnulc, Paul F <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>  
**Subject:** Re: [EXTERNAL] Shutdown for Immaculata High School & Gym

We have the trec deadline on September 8th.

August 31 from 4pm to 2am, duration 10 hours

Rain date Sep 1st 4pm to 2am, 10 hours

The reference numbers are:

Reference # 500873442

Reference # 500873441

On Fri, Aug 26, 2022 at 10:37 AM Darnulc, Paul F <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)> wrote:

Kathy we will we need a minimum two weeks' notice for a shutdown request, I will need a start time, duration and a rain date and also the interconnection Job reference number?

Thanks

Paul

**From:** Kathy Parascandolo <[kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)>  
**Sent:** Friday, August 26, 2022 10:23 AM  
**To:** Darnulc, Paul F <[Paul.Darnulc@pseg.com](mailto:Paul.Darnulc@pseg.com)>  
**Subject:** [EXTERNAL] Shutdown for Immaculata High School & Gym



**\*\*\*CAUTION\*\*\***

**\*\*\*CAUTION\*\*\***

**\*\*\*CAUTION\*\*\***

This e-mail is from an **EXTERNAL** address. The actual sender is ([kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)) which may be different from the display address in the From: field. Be cautious of clicking on links or opening attachments. Suspicious? Report it via the Report Phishing button. On mobile phones, forward message to Cyber Security.

Hi Paul,

We just met with Jim Beirne at Immaculata and he said we are all set to schedule shut down for both buildings. I already left you a voicemail but can we please schedule shutdown for Wednesday, August 31 from 4pm to 2am. If you can please get back to me as soon as possible.

Immaculata High School & Immaculata Gym

240 Mountain Ave

Somerville, NJ 08037

Thank you,

--

**Kathy Parascandolo**

*Project Coordinator*

*Summit Solar Company LLC*

*2553 US Highway 130, STE 2*

*Cranbury, NJ 08512*

*732-484-1013*

The information contained in this e-mail, including any attachment(s), is intended solely for use by the named addressee(s). If you are not the intended recipient, or a person designated as responsible for delivering such messages to the intended recipient, you are not authorized to disclose, copy, distribute or retain this message, in whole or in part, without written authorization from PSEG. This e-mail may contain proprietary, confidential or privileged information. If you have received this message in error, please notify the sender immediately. This notice is included in all e-mail messages leaving PSEG. Thank you for your cooperation.

**From:** [Emily Liu](#)  
**To:** [John Blanco](#); [Sam Sicoli](#)  
**Subject:** Fwd: PSEG Shutdown - Immaculata  
**Date:** Sunday, September 11, 2022 3:09:16 PM

---

----- Forwarded message -----

**From:** **Sam Sicoli** <[sams@summitsolarcorp.com](mailto:sams@summitsolarcorp.com)>  
**Date:** Fri, Aug 26, 2022 at 10:11 AM  
**Subject:** PSEG Shutdown - Immaculata  
**To:** Kathy Summit Admin <[kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)>, Emily Liu <[eliu@summitsolarcorp.com](mailto:eliu@summitsolarcorp.com)>, Shawn Haynes <[shawnh@summitsolarcorp.com](mailto:shawnh@summitsolarcorp.com)>

Hey Kathy,

Just met with the PSEG inspector (Jim Beirne) over here at Immaculata. We are all set to schedule the Shutdown for both buildings. Jim said to call Paul Darnulc asap to schedule it because it could take up to 2 weeks. We really need this to happen next Wednesday 8/31 @ 4pm with a 10 hour duration.

Can you please see what you can do to make this happen?

Thanks,  
Sam

Sent from my iPhone

--

Emily Liu / Chief Executive Officer

2553 US Highway 130 Ste 2

Cranbury, NJ 08512

Cell (908) 718 6740

[www.summitsolarcorp.com](http://www.summitsolarcorp.com)

This e-mail (including all attachments) is intended for the exclusive use of the individual to whom it is addressed. This e-mail may be proprietary, confidential, privileged and exempt from disclosure under applicable law. If the reader of this e-mail is not the intended recipient or agent responsible for delivering the message to the intended recipient, the reader is hereby put on notice that any use, dissemination, distribution or copying of this communication or any of its contents is strictly prohibited. If you have received this communication in error, please immediately notify the sender by telephone or e-mail and delete the original e-mail and all copies of it from your computer system. © Copyright 2018 Summit Solar Company LLC All rights reserved.

**From:** [Emily Liu](#)  
**To:** [John Blanco](#); [Sam Sicoli](#)  
**Subject:** Fwd: Pre-Inspection Scheduled  
**Date:** Sunday, September 11, 2022 3:09:30 PM

---

----- Forwarded message -----

**From:** **Kathy Parascandolo** <[kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)>  
**Date:** Thu, Aug 25, 2022 at 8:42 AM  
**Subject:** Fwd: Pre-Inspection Scheduled  
**To:** Emily Liu <[eliu@summitsolarcorp.com](mailto:eliu@summitsolarcorp.com)>, Sam Sicoli <[sams@summitsolarcorp.com](mailto:sams@summitsolarcorp.com)>

----- Forwarded message -----

**From:** **Kathy Parascandolo** <[kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)>  
**Date:** Thu, Aug 25, 2022 at 8:42 AM  
**Subject:** Pre-Inspection Scheduled  
**To:** Beirne, James C. <[James.Beirne@pseg.com](mailto:James.Beirne@pseg.com)>

Pre-inspection scheduled for tomorrow, Friday, August 26th at 10am.

Immaculata High School  
[240 Mountain Ave](#)  
[Somerville, NJ 08876](#)

Reference # 500873442  
Reference # 500873441

Thank you,

--

**Kathy Parascandolo**  
*Project Coordinator*  
*Summit Solar Company LLC*  
[2553 US Highway 130, STE 2](#)  
[Cranbury, NJ 08512](#)  
732-484-1013

--

**Kathy Parascandolo**  
*Project Coordinator*  
*Summit Solar Company LLC*  
[2553 US Highway 130, STE 2](#)  
[Cranbury, NJ 08512](#)  
732-484-1013

--

Emily Liu / Chief Executive Officer

2553 US Highway 130 Ste 2

Cranbury, NJ 08512

Cell (908) 718 6740

[www.summitsolarcorp.com](http://www.summitsolarcorp.com)

This e-mail (including all attachments) is intended for the exclusive use of the individual to whom it is addressed. This e-mail may be proprietary, confidential, privileged and exempt from disclosure under applicable law. If the reader of this e-mail is not the intended recipient or agent responsible for delivering the message to the intended recipient, the reader is hereby put on notice that any use, dissemination, distribution or copying of this communication or any of its contents is strictly prohibited. If you have received this communication in error, please immediately notify the sender by telephone or e-mail and delete the original e-mail and all copies of it from your computer system. © Copyright 2018 Summit Solar Company LLC All rights reserved.

**From:** [Emily Liu](#)  
**To:** [John Blanco](#); [Sam Sicoli](#)  
**Subject:** Fwd: Requestion a pre inspection and shut down  
**Date:** Sunday, September 11, 2022 3:09:59 PM  
**Attachments:** [21.02.18.ImmaculataHighSchool-LargerSystem.PSE&G.Meter#9211903.Revised.pdf](#)  
[21.02.18.ImmaculataHighSchool-SmallerSystem.PSE&G.Meter#1737511.Revised.pdf](#)

---

----- Forwarded message -----

**From:** **Shawn Haynes** <[shawnh@summitsolarcorp.com](mailto:shawnh@summitsolarcorp.com)>  
**Date:** Fri, Aug 19, 2022 at 4:18 PM  
**Subject:** Requestion a pre inspection and shut down  
**To:** Darnulc, Paul F <[paul.darnulc@pseg.com](mailto:paul.darnulc@pseg.com)>, Sam Sicoli <[sams@summitsolarcorp.com](mailto:sams@summitsolarcorp.com)>, Emily Liu <[eliu@summitsolarcorp.com](mailto:eliu@summitsolarcorp.com)>, Kathy Parascandolo <[kathy@summitsolarcorp.com](mailto:kathy@summitsolarcorp.com)>

Paul,

We would like to schedule a pre inspection and a shut down to interconnect a solar system at [240 Mountain Ave](#) in Somerville. We are hoping for an 8/27 shutdown. Can you please assist us in this. We have tried to reach out to the local inspector and can't get a hold of him.

Shawn

Shawn G Haynes  
Director of Operations

[2553 US Highway 130 Ste 2](#)

[Cranbury, NJ 08512](#)

Cell (702) 373-0448

[www.summitsolarcorp.com](http://www.summitsolarcorp.com)

[shawnh@summitsolarcorp.com](mailto:shawnh@summitsolarcorp.com)

This e-mail (including all attachments) is intended for the exclusive use of the individual to whom it is addressed. This e-mail may be proprietary, confidential, privileged and exempt from disclosure under applicable law. If the reader of this e-mail is not the intended recipient or agent responsible for delivering the message to the intended recipient, the reader is hereby put on notice that any use, dissemination, distribution or copying of this communication or any of its contents is strictly prohibited. If you have received this communication in error, please immediately notify the sender by telephone or e-mail and delete the original e-mail and all copies of it from your computer system. © Copyright 2018 Summit Solar Company LLC All rights reserved.

--

Emily Liu / Chief Executive Officer

2553 US Highway 130 Ste 2



Cranbury, NJ 08512

Cell (908) 718 6740

[www.summitsolarcorp.com](http://www.summitsolarcorp.com)

This e-mail (including all attachments) is intended for the exclusive use of the individual to whom it is addressed. This e-mail may be proprietary, confidential, privileged and exempt from disclosure under applicable law. If the reader of this e-mail is not the intended recipient or agent responsible for delivering the message to the intended recipient, the reader is hereby put on notice that any use, dissemination, distribution or copying of this communication or any of its contents is strictly prohibited. If you have received this communication in error, please immediately notify the sender by telephone or e-mail and delete the original e-mail and all copies of it from your computer system. © Copyright 2018 Summit Solar Company LLC All rights reserved.

**BOROUGH OF SOMERVILLE  
CODE ENFORCEMENT**  
25 WEST END AVENUE  
SOMERVILLE, NEW JERSEY 08876



For Information Call (908) 704-6965

Permit No. 22-495

**APPROVAL FOR  
ELECTRICAL**

*Gym*

Date

Inspector

- Rough
- Service
- Other

Final  
U.C.C. F224A

9/14/22 OM

**BOROUGH OF SOMERVILLE  
CODE ENFORCEMENT**  
25 WEST END AVENUE  
SOMERVILLE, NEW JERSEY 08876



For Information Call (908) 704-6965

Permit No. 22-495

**APPROVAL FOR  
FIRE PROTECTION**

*Gym*

Date

Inspector

- Sprinklers
- Standpipes
- Special Supp.
- Alarm
- Mechanical
- Other

Final  
U.C.C. F224A

9/14/22 OM

BOROUGH OF SOMERVILLE  
CODE ENFORCEMENT  
25 WEST END AVENUE  
SOMERVILLE, NEW JERSEY 08876



For Information Call (908) 704-6965  
Permit No. 22-496

### APPROVAL FOR ELECTRICAL

	Date	Inspector
<input checked="" type="checkbox"/> Rough	<u>9/14/22</u>	<u>DM</u>
<input checked="" type="checkbox"/> Service	<u>9/14/22</u>	<u>DM</u>
<input type="checkbox"/> Other	_____	_____
_____	_____	_____
_____	_____	_____
<input type="checkbox"/> Final	_____	_____

U.C.C. F222A

BOROUGH OF SOMERVILLE  
CODE ENFORCEMENT  
25 WEST END AVENUE  
SOMERVILLE, NEW JERSEY 08876



For Information Call (908) 704-6965  
Permit No. 22-496

### APPROVAL FOR FIRE PROTECTION

	Date	Inspector
<input type="checkbox"/> Sprinklers	_____	_____
<input type="checkbox"/> Standpipes	_____	_____
<input type="checkbox"/> Special Supp.	_____	_____
<input type="checkbox"/> Alarm	_____	_____
<input type="checkbox"/> Mechanical	_____	_____
<input checked="" type="checkbox"/> Other	<u>9/14/22</u>	<u>DM</u>
<u>Rough</u>	_____	_____
<input checked="" type="checkbox"/> Final	_____	_____

U.C.C. F224A

**BOROUGH OF SOMERVILLE  
CODE ENFORCEMENT**  
25 WEST END AVENUE  
SOMERVILLE, NEW JERSEY 08876



For Information Call: (908) 704-6965  
Permit No.: 22-496

### APPROVAL FOR BUILDING

	Date	Inspector
<input type="checkbox"/> Footing	_____	_____
<input type="checkbox"/> Foundation	_____	_____
<input type="checkbox"/> Frame	_____	_____
<input type="checkbox"/> Insulation	_____	_____
<input type="checkbox"/> Mechanical	_____	_____
<input type="checkbox"/> Other _____	_____	_____
<input type="checkbox"/> Other _____	_____	_____
<input checked="" type="checkbox"/> Final <u>SOIAR</u>	<u>9-16-22</u>	<u>[Signature]</u>

U.C.C. F221 (rev. 3/96)

**BOROUGH OF SOMERVILLE  
CODE ENFORCEMENT**  
25 WEST END AVENUE  
SOMERVILLE, NEW JERSEY 08876



For Information Call: (908) 704-6965  
Permit No.: 22-495

### APPROVAL FOR BUILDING

	Date	Inspector
<input type="checkbox"/> Footing	_____	_____
<input type="checkbox"/> Foundation	_____	_____
<input type="checkbox"/> Frame	_____	_____
<input type="checkbox"/> Insulation	_____	_____
<input type="checkbox"/> Mechanical	_____	_____
<input type="checkbox"/> Other _____	_____	_____
<input type="checkbox"/> Other _____	_____	_____
<input checked="" type="checkbox"/> Final <u>SOIAR</u>	<u>9-16-22</u>	<u>[Signature]</u>

U.C.C. F221 (rev. 3/96)



Somerville Borough  
25 WEST END AVENUE  
SOMERVILLE, NJ 08876

Date Issued 9/16/2022  
Control Number C-08-22-0651  
Permit Number 22-495  
Permit Issue Date 9/6/2022  
Certificate Number 22-495

**Certificate**  
Construction Code Division  
(Certificate of Approval)

**Identification**

Work Site Location: 240 MOUNTAIN & 870 HWY 22 GYM Block: 151 Lot: 1 Qual: \_\_\_\_\_  
Somerville Borough, NJ

Owner in Fee: IMMACULATE CONCEPTION CHURCH

Owner Address: 35 MOUNTAIN AVE SOMERVILLE NJ 08876

Telephone: \_\_\_\_\_

Contractor Summit Solar Company, LLC

Address 2553 US Highway 130 Suite 2 Cranbury NJ 08512

Telephone: (908) 718-6740 Fax: \_\_\_\_\_ Federal Emp. Number: 462507437

License Number or Builders Registration Number: \_\_\_\_\_

Home Warranty Number: \_\_\_\_\_ Type of Warranty Plan:  State  Private

Use Group: E Construction Classification: \_\_\_\_\_

Maximum Live Load: 0 Maximum Occupancy Load: 0

Description of Work/Use: SOLAR - (GYM)

Certificate Comments:

**Certificate of Occupancy**

This serves notice that said building or structure has been constructed in accordance with the New Jersey Uniform Construction Code and is approved for occupancy.

**Certificate of Approval**

This serves notice that the work completed has been constructed or installed in accordance with the New Jersey Uniform Construction Code and is approved. If the permit was issued for minor work, this certificate was based upon what was visible at the time of inspection.

**Certificate of Continued Occupancy**

This serves notice that based on a general inspection of the visible parts of the building there are no imminent hazards and the building is approved for continued occupancy.

**Temporary Certificate of Compliance**

The following conditions must be met no later than or the owner will be subject to fine or order to vacate:

This certificate has an expiration date of:

**Conditions to be met:**

**Certificate of Clearance - Lead Abatement 5:17**

This serves notice that based on written certification, lead abatement was performed as per NJAC5:17 to the following extent.

- Total removal of lead-based paint hazards in scope of work
- Partial or limited time period ( \_\_\_\_\_ years); see file

**Certificate of Clearance - Asbestos Abatement**

This serves notice that based on written certification, asbestos abatement was performed to the following extent.

- Total removal of asbestos hazards in scope of work
- Partial or limited time period ( \_\_\_\_\_ years); see file

**Certificate of Compliance**

This serves notice that said potentially hazardous equipment has been installed and/or maintained in accordance with the New Jersey Uniform Construction Code and is approved for use until

**Temporary Certificate of Occupancy**

The following conditions must be met no later than: or the owner will be subject to fine or order to vacate:

This certificate has an expiration date of:

**Conditions to be met:**

Construction Official

Date Printed: 9/16/2022

U.C.C. F260 (rev. 08/05)

Fee: \$0.00

Check Number: \_\_\_\_\_

Collected By: \_\_\_\_\_