



David E Rupert
Transource® Energy, LLC
1 Riverside Plaza
Columbus, OH 43215
transourceenergy.com

October 31, 2024

New Jersey Board of Public Utilities
44 South Clinton Avenue, 9th Floor
Post Office Box 350
Trenton, New Jersey 08625-0350

Sherri L. Golden,
Secretary
Board.secretary@bpu.nj.gov

Genevieve DiGiulio
SAA 1.0 Project Manager
Genevieve.DiGiulio@bpu.nj.gov

Re: In The Matter of Declaring Transmission to Support Offshore Wind A Public
Policy of the State of New Jersey
Docket No. QO20100630
Developer Quarterly Report for Close of Third Quarter 2024

Pursuant to SAA requirements, Transource Energy, LLC submits this Third Quarter 2024 filing, noting the three-month period ended October 31, 2024.

On October 26, 2022, the New Jersey Board of Public Utilities (“BPU” or “Board”) staff (“Staff”) issued the [SAA Order](#)¹ awarding a series of projects under the SAA.

The SAA Order sets forth certain quarterly reporting obligations. Specifically, the SAA Order’s Item 6 of Appendix B requires the following:

The SAA Developer shall provide regular, quarterly status reports in writing to the Board. The reports shall contain, but not be limited to, updates and 2 information regarding: (a) current permitting and land acquisition status of the project; (b) current engineering and construction status of the project; (c) project completion percentage, including milestone completion; (d) current target project and phase completion date(s); and (e) cost expenditures to date, including any associated overhead and fringe benefits related costs and revised projected cost estimates for completion of the project.

¹ In the Matter of Declaring Transmission to Support Offshore Wind a Public Policy of the State of New Jersey, BPU Docket No. QO20100630, Order dated October 26, 2022 (“SAA Order”).



In addition, the SAA Order requires that that these quarterly reports “shall include, but are not limited to, updates on construction activities, community engagement, all PJM and FERC filings and updates, schedule updates and notification of delays.”²

In compliance with these requirements, Transource Energy, LLC herein submits its quarterly report for the three months ended on October 31, 2024, which appears on Attachment A hereto.

By: /s/ David E Rupert
Name: David E Rupert
Title: Vice President

cc: Jim Ferris
Jim.Ferris@bpu.nj.gov

Ryann Reagan
Ryann.Reagan@bpu.nj.gov

²SAA Order, at 71.