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STATE OF NEW JERSEY 
Board of Public Utilities 

44 South Clinton Avenue, 9th Floor 
Post Office Box 350 

Trenton, New Jersey 08625-0350 
www.nj.gov/bpu/ 

IN THE MATTER OF THE PETITION OF SOUTH ) 
JERSEY GAS COMPANY FOR APPROVAL OF BASE ) 
RATE ADJUSTMENTS PURSUANT TO THE ) 
ACCELERATED INFRASTRUCTURE REPLACEMENT ) 
PROGRAM ("AIRP II") ) 

Parties of Record: 

ENERGY 

DECISION AND ORDER 

DOCKET NO. GR19040528 

De.borah M. Franco, Esq., Regulatory Affairs Counsel, SJI Utilities, Inc. 
Stefanie A. Brand, Esq., Director, New Jersey Division of Rate Counsel 

BY THE BOARD: 

On April 30, 2019, South Jersey Gas Company ("SJG" or "Company") filed a petition ("April 
2019 Petition") with the New Jersey Board of Public Utilities ("Board") requesting Board 
approval for base rate adjustments associated with the extension of the Company's Accelerated 
Infrastructure Replacement Program ("AIRP II"). By this Order, the Board considers a 
stipulation of settlement ("Stipulation") executed by SJG, Board Staff, and the New Jersey 
Division of Rate Counsel (collectively, "Parties") intended to resolve the Company's requests 
related to the April 2019 Petition. 

BACKGROUND 

By Order1 dated February 20, 2013, the Board authorized SJG to invest up to $141.2 million 
($35.3 million per year, excluding Accumulated Funds Used During Construction ("AFUDC"), in 
its Accelerated Infrastructure Replacement Program ("AIRP I") to replace unprotected bare steel 
and cast iron mains and services. The AIRP I investments were to be made over a four (4) year 
period. 

1 In re the Petition of South Jersey Gas Company to Implement an Accelerated Infrastructure 
Replacement Program {"AIRP") and Associated Recovery Mechanism Pursuant to N.J.S.A. 48:2-21 and 
N.J.S.A. 48:2-21, BPU Docket No. G012070670, Order dated February 20, 2013. 
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By petition dated February 29, 2016, SJG sought Board approval of its AIRP II (which was a 
continuation of its AIRP I), and to utilize an associated recovery mechanism to collect costs from 
ratepayers through an annual adjustment. By Order2 dated October 31, 2016, the Board 
authorized SJG to invest approximately $302.5 million, excluding AFUDC, in its AIRP II over a 
five (5) year period. Pursuant to the October 2016 Order, the Company would continue its 
practice of replacing coated steel mains; however such replacements would not be AIRP _II 
investments. The October 2016 Order also authorized the recovery of costs related to the AIRP 
II through future base rate adjustments. In addition, the October 2016 Order required SJG to 
file a base rate case with the Board no later than three (3) years after the issuance of an Order 
setting rates in the 2017 Base Rate Case. 

April 2019 Petition 

The Company filed the April 2019 Petition seeking Board approval to recover $6.9 million 
[including Sales and Use Tax ("SUT")] in revenue related to AIRP II costs through June 30, 
2019 for AIRP II costs not previously placed in base rates. The April 2019 Petition was based 
on actual costs from October 1, 2018 through March 31, 2019, and projected program 
expenditures from April 1, 2019 through June 30, 2019. · 

On July 15, 2019, SJG updated the April 2019 Petition to include actual AIRP II expenditures 
through June 30, 2019. The update reflected an increase in the proposed revenue 
requirements to $7.107 million. The revenue requirements reflected in the update were 
calculated as follows: 

AIRP II - Revenue Requirements - Roll-In at 6/30/19 

1 Actual Plant in Service at 6/30/19 $64,465,978 
2 AFUDC $829,245 
3 Gross Plant in Service at 6/30/19 $65,295,223 
4 Accumulated Deoreciation ($736,226) 
5 Rate Base $64,558,997 
6 Accumulated Deferred Tax $(496,297) 
7 Net Rate Base $64,062,700 
8 Rate of Return - Net 6.30% 
9 Return Reauirement /Net of Tax) $4,037,872 
10 Deoreciation Exoense, Net of Tax $708,239 
11 O&M Credit - Leak Repair $(60,000) 
12 Revenue Recoverv $4,686,111 

13 Revenue Factor 1.51668 

14 Total Revenue Requirement, incl. SUT $7,107,316 

15 Total Revenue Reauirement, excl. SUT $6,665,712 

2 In re the Petition of South Jersey Gas Company to Continue its Accelerated Infrastructure Replacement 
Program ("AIRP ") Pursuant to N.J.S.A. 48:2-21 and N.J.S.A. 48:2-21.1 and for Approval of a Base Rate 
Adjustment to Reflect AIRP Investments in Base Rates, BPU Docket No. GR16020175, Order dated 
October 31, 2016 ("October 2016 Order"). 

2 BPU DOCKET NO. GR19040528 
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After publication of notice in newspapers of general circulation in the Company's service 
territory, public hearings were held at 4:30 p.m. and 5:30 p.m. in Voorhees on August 20, 2019. 
No members of the public attended the hearings or filed written comments with the Board. 

STIPULATION 

Upon review of the April 2019 Petition. updates thereto, and subsequent to conducting and 
reviewing responses to discovery, on September 3, 2019, the Parties executed the Stipulation 
which provides. as follows:3 

· 

15. The revenue requirement associated with the approximately $65.3 million of 
AIRP II investments, including AFUDC, to be rolled into base rates shall be 
$7,107,316, including SUT. The calculation of this revenue requirement is set 
forth on Schedule A attached to the Stipulation. 

· 16. The Company may implement the base rates, as set forth on Schedule B, a copy 
of which is attached to the stipulation, effective October 1, 2019. 

17. Pursuant to paragraph 23 of BPU Order Docket No. GR16020175 which 
approved AIRP II, the Stipulation does not include a prudency review of the 
replacements of the mains and services in connection with Al RP 11. A prudency 
review of all infrastructure replacements associated with AIRP II will be 
conducted as part of the Company's next Base Rate Case which will be filed on 
or before November 2020.4 

DISCUSSION AND FINDING 

After review of the April 2019 Petition, subsequent updates, and the Stipulation, the Board 
. HEREBY FINDS the Stipulation to be reasonable, in the public interest, and in accordance with 
the law. Therefore, the Board HEREBY ADOPTS the Stipulation in its entirety, and HEREBY 
INCORPORATES its terms and conditions as though fully set forth herein. 

The Board HEREBY APPROVES the rate adjustments reflected in the Stipulation on a 
provisional basis, subject to refund and review for prudency in the base rate case that the 
Company has committed to file no later than three (3) years after the issuance of an Order 
setting rates in the 2017 Base Rate Case, which was dated October 20, 2017. 

The monthly bill impact of the proposed rates on a typical residential gas customer using 100 
therms in a winter month is an increase of $1.97 or approximately 1.4%. 

The Company is HEREBY DIRECTED to file the appropriate tariff sheets conforming to the 
terms and conditions of this Order by October 1, 2019. · 

3 Although summarized in the Order, the details terms of the stipulation are controlling, subject to the 
findings and conclusions of the order. Each paragraph is numbered to coincide with the paragraphs in 
the Stipulation 
4 In re the Petition of South Jersey Gas Company to Continue its Accelerated Infrastructure Replacement 
Program ("AIRP") Pursuant to N.J.S.A. 48:2-21 and N.J.S.A. 48:21.1 and For Approval of a Base Rate 
Adjustment to Reflect AIRP Investments in Base Rates, BPU Docket No. GR16020175 (Oct. 31, 2016). 

3 BPU DOCKET NO. GR19040528 
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· The Company's costs, including those related to AIRP II, remain subject to audit by the Board. 
This Decision and Order shall not preclude, nor prohibit, the Board from taking any actions 
determined to be appropriate as a result of any such audit. 

This Order shall be effective on September 27, 2019. ·. 

DATED: C\ \z.:1 \ \ C\ 

( 

~~ 
COMMISSIONER 

ATTEST: 

I HBIEIIY CERTIFY that the within 
dotument Is a true copy of the ortglnal 
In the flies of the Board of Public Utll!Ues. 

4 

BOARD OF PUBLIC UTILITIES 
BY: 

1\J~WY\NMJ 
DIANNE'S LOMON 
COMMISSIONER 

~C-· 
ROBERT M. GORDON 
COMMISSIONER 

BPU DOCKET NO. GR19040528 
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V Utilities 

Deborah M. Franco, Esq. 
Regulatory Affai<s Counsel 

September 4, 2019 

JIIA ELECTRONIC & OVERNIGHT DELIVERY. 

Aida Camacho-Welch, Secretary 
N.J. Board of Public Utilities 
44 South Clinton Avenue, 3rd Floor, Suite 314 
P.O. Box 350 
Trenton, NJ 08625-0350 

520 Green Lane > 
Union, NJ 07083 

T: (906) 662-6446 
F: (906 662-6496 

dfranco@sjindustries.com 

Re: IN THE MATIER OF THE PETITION OF SOUTH JERSEY GAS COMPANY 
FOR APPROVAL OF BASE RATE ADJUSTMENTS PURSUANT TO THE 
ACCELERATED INFRASTRUCTURE REPLACEMENT PROGRAM ("AIRP 
11")- BPU DOCKET NO. GR19040528 

· Dear Secretary Camacho-Welch: 

Enclosed for filing in the above proceeding are an original and ten copies of a Stipulation 
executed by representatives of South Jersey Gas Company, the Staff of the Board of Public 
Utilities and the Division of Rate Counsel. · 

Please contact the undersigned if you have questions or require further information. Thank 

you. 

DMF/adh 
Enclosures · 

Respectfully submitted, 

Deborah M. Franco 

cc: Service List in BPU Docket No. GR! 9040528 (via electronic mail) 
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STATE OF NEW JERSEY 
BOARD OF PUBLIC UTILITIES 

IN THE MATTER OF THE PETITION OF 
SOUTH JERSEY GAS COMPANY FOR 
APPROVAL OF BASE RATE ADJUSTMENTS 
PURSUANT TO THE ACCELERATED 
INFRASTRUCTURE REPLACEMENT 
PROGRAM ("AIRP II") 

· APPEARANCES: 

BPU DOCKET NO. GR19040528 

STIPULATION OF SETTLEMENT 

Deborah M. Franco, Esq., Regulatory Affairs Counsel, for South Jersey Gas Company 

Felicia Thomas-Friel, Esq., Deputy Rate Counsel, and Maura Caroselli, Esq., 
Assistant Deputy Rate Counsel, for the New Jersey Division of Rate Counsel (Stefanie A. 
Brand, Director). 

Renee Greenberg, Deputy Attorney General, for the Staff of the New Jersey Board of 
Public Utilities (Gurbir S. Grewal, Attorney General of New Jersey). 

TO THE HONORABLE COMMISSIONERS OF THE BOARD OF PUBLIC UTILITIES: 

This Stipulation of Settlement addresses the Petition filed by South Jersey Gas Company 

("SJG" or "Company") with the New Jersey Board of Public Utilities (the "Board" or "BPU") on 

April 30, 2019 ("Petition"), and subsequently updated on July 15, 2019 for base rate adjustments 

to cost recovery associated with the Company's Accelerated Infrastructure Replacement Program 

("AIRP II"), which was approved by the Board on October 31, 2016 in Docket No. 

GR16020175. 

I. BACKGROUND 

I. On February 20, 2013 in BPI.J Docket No. 0012070670, the Board approved the 

Company's initial Accelerated Infrastructure Replacement Program ("AIRP") for four (4) years 

commencing January 1, 2013 and continuing until December 31, 2016. The Board authorized 

the Company to invest $35.3 million per year, excluding Accumulated Funds Used During 



Construction ("AFUDC"), over four ( 4) years, for a total of $141.2 million, to replace 

unprotected bare steel and cast iron mains and services. 

2. On February 29, 2016, the Company petitioned the Board seeking approval to 

continue AIRP and to utilize an associated recovery mechanism to recover costs through an 

annual rate adjustment filing ("AIRP II"). 

3. After notice and public hearing, on August 22, 2016, the Company, Board Staff, 

and the New Jersey Division of Rate Counsel (collectively, "Parties") entered into a Stipulation 

of Settlement ("AIRP II Stipulation"). By Order dated October 31, 2016 in BPU Docket No. 

GR16020175, the Board approved AIRP II, adopted the AIRP II Stipulation, and set forth the 

authorized investments and cost recovery mechanism to be utilized by the Company. 

4. The AIRP II Stipulation approved by the Board provided that AlRP II 

investments would include the replacement of cast iron and unprotected bare steel mains and 

associated services ("AIRP II Investments"). 

5. AIRP II was approved as a five (5) year program commencing October l, 2016 

and ending September 30, 2021. AIRP II authorized investment costs were set at $302.5 million 

("Program Cost Cap"), excluding AFUDC. The Program ,Cost Cap was derived by applying an 

average cost per mile cap of $550,000 to a mileage cap of 110 miles per year (the "Annual 

Mileage Cap"), or 550 miles over the five-year term of AIRP II ("Program Mileage Cap"). If the 

Company exceeds the Annual Mileage Cap by 5% in any annual period, any excess mileage 

must be applied toward the Annual Mileage Cap in future years, so long as the Program Mileage 

Cap is not exceeded. 

2 



6. The AIRP II Stipulation further provided that non-construction expenditures, such 

as planning and engineering of AIRP projects incurred as of September 30, 2016, would be 

included in AIRP II [nvestments for the first year of AIRP II. 

7. Pursuant to the Board's October 2016 Order, cost recovery for AIRP U projects 

are effectuated by an annual adjustment to base distribution rates ("AIRP II Rate Adjustment") 

accomplished through the Company's filing of an annual Revenue Adjustment Filing ("Annual 

Filing''). 

II. PROCEDURAL HISTORY 

8. On April 28, 2017 in Docket No. GR! 7050441, the Company made its first 

Annual Filing ("First Annual Filing") seeking recovery of the revenue requirements associated 

with AIRP II projects placed into service from October l, 2016 through June 30, 2017. Therein, 

the Company provided actual AIRP II investment data for the period October I, 2016 through 

March 31, 2017, and forecasted data for the period April l, 2017 through June 30, 2017. 

Through its subsequent update to the First Annual Filing, the Company sought recovery of AIRP 

II revenue requirements of approximately $5.0 million, including Sales and Use Tax ("SUT"), 

associated with actual AIRP II investments of approximately $46.7 million, including AFUDC. 

The Board authorized the proposed base rate adjustments effective October I, 2017. 

9. On April 30, 2018 in Docket No. GR18040476, the Company made its second 

Annual Filing ("Second Annual Filing") seeking recovery of the revenue requirements 

associated with AIRP II projects placed into service from July I, 2017 through June 30, 2018. · 

Therein, the Company provided actual AIRP II investment data for the period July I, 2017 

through March 31, 2018 and forecasted data for the period April l, 2018 through June 30, 2018. 

Through its subsequent update to the Second Annual Filing, the Company sought recovery of 

3 



AIRP II revenue requirements of approximately $6.6 million, including Sales and Use Tax 

("SUT"), associated with actual AIRP II investments of approximately $61.3 million, including 

AFUDC. The Board authorized the proposed base rate adjustments effective October 1, 2018. 

10. On April 30, 2019 in this proceeding, the Company made its third Annual Filing 

("Third Annual Filing") seeking recovery of the revenue requirements associated with AIRP II 

· projects placed into service from July 1, 2018 through June 30, 2019. The Company provided 

actual AIRP II investment data for the period July !, 2018 through March 31, 2019 and 

forecasted data for the period April 1, 2019 through June 30, 2019. 

11. As part of the Third Annual Filing, the Company sought authority to recover 

AIRP II revenue requirements of approximately $6.9 million, including SUT, associated with 

actual and projected AIRP II investments of approximately $63.8 million, including AFUDC. 

The impact of the rates proposed, as applicable to a typical residential heating customer using 

I 00 therms of natural gas during a winter month, amount to an increase of $1.93, or 1.2%. The 

AIRP II investments, revenue requirement, and base rate adjustment were supported by the 

Direct Testimony of Brent Schomber, Vice President Construction and Shared Services, and 

Stefany Graham, Manager of Rates and Regulatory Initiatives. 

12. On July 15, 2019, the Company filed an Update providing a full year of actual 

AIRP II investment data through June 30, 2019. Updated schedules supporting a revenue 

requirement of approximately $7 .1 million (including SUT) associated with approximately $65.3 

million of AIRP II investments, including AFUDC, were provided as well as an updated 

proposed base rate adjustment. As a result of the Update, the impact of the rates proposed, 

applicable to a typical residential heating customer using 100 therms of natural gas during a 

winter month, amounts to $1.97, or 1.4%. 

4 



13. Following proper notice, public hearings were held in this matter on August 20, 

2019 in Voorhees, New Jersey. No members of the public appeared or provided written 

comments. 

III. STIPULATED TERMS 

14. Upon review of the Third Annual Filing, the July 15, 2019 Update, the 

accompanying Testimony and Schedules, and the Company's responses to written data requests, 

and after .settlement discussions among the Parties, the Parties ST!PULA TE AND AGREE as 

follows: 

15. The revenue requirement associated with the approximately $65.3 million of 

AIRP II investments, including AFUDC, to be rolled into base rates shall be $7,107,316, 

including SUT. The calculation of this revenue requirement is set forth on Schedule A attached 

hereto. 

16. The Company may implement the base rates, as set forth on Schedule B, a copy 

of which is attached hereto, effective October l, 2019. 

17. Pursuant to paragraph 23 of BPU Order Docket No. GR16020175 which 

approved AlRP II, this stipulation does not include a prudency review of the replacements of the 

mains and services in connection with AlRP II. A prudency review of all infrastructure 

replacements associated with AlRP II will be conducted as part of the Company's next Base 

Rate Case which will be filed on or before November 2020. 1 

1 In the Matter of the Petition ofSouUt Jerseyoas:com·pany to Continue its.Accelerated hlt[ilstructure Replacement 
Program.{"AIRP"l·Pur.~uan1to·N.J,S.A. 48:2'2'1 andN.J;SA 48:21.1 and For A)ipi·oval ofa Base Rate Adjusnncnt 
to Reflect AIRP Investments in Base Rates; BPU Docket No. GR16020175 (Oct. 31, 20I6). · · 
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IV. MISCELLANEOUS 

18. This Stipulation represents a mutual balancing of interests and, therefore, is 

intended to be accepted and approved in its entirety. If this Stipulation is not adopted in its 

entirety by the Board, then any party hereto is free to pursue its then-available legal remedies 

with respect to all issues addressed in this Stipulation as though this Stipulation had not been 

signed. 

19. It is specifically understood and agreed that this Stipulation represents a 

negotiated agreement and has been made exclusively for the purpose of this proceeding. Except 

as expressly provided herein, South Jersey, Staff and Rate Counsel shall not be deemed to have 

approved, agreed to, or consented to any principle or methodology underlying or supposed to 

underlie any agreement provided herein. Also, all rates are subject to Board audit. 

20. This Stipulation may be executed in as many counterparts as there are signatories 

of this Stipulation, each of which counterparts shall be an original, but all of which shall 

constitute one and the same instrument. 

6 



WHEREFORE, the Parties hereto respectfully submit this Stipulation and. request that 

the Board issue a Decision and Order approving it in its entirety, in accordance with the tenns 

hereof, as soon as reasonably possible. 

SOUTH JERSEY GAS COMPANY 

By: f\....A.;;. .. I: . V.\. ; _ I I 'Vld ,:::~ 

D.ebol'!'h M. Franco,~ 
Regulatory Affairs Counsel 

GURBIR S. GREWAL 
ATTORNEY GENERAL OF NEW JERSEY 
Attorney for the Staff of the Board of Public Utilities 

By: b& p fi $W ~ C\·"<>· Z.O Y-\ 
Renee Greenberg 
Deputy Attorney General 

STEFANIE A. BRAND 
DIRECTOR, DIVISION OF RATE COUNSEL 

By: IVlhRk ~,?.o~e.Jlt lr-r.-f'. 
Maura Caroselli,. Esq. / \ 
Assistant Deputy Rate Counsel 1l?. I°\ 

Dated:j.pr. 3 , 2019 
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SOUTH JERSEY GAS COMPANY 

SCHEDULE A 
Page 1 ofl 

ACCELERATED INFRASTRUCTURE REPLACEMENT PROGRAM (AIRP II) 
REVENUE REQUIREMENT AND RATE CALCULATION 

Year 3 - Roll-In 10/1/2019 

Line 
No. 

1 Plant in Service as ofJune 30, 2019 $64,465,978 

2 AFUDC 829,245 

3 Gross Plant in Service as of June 30, 2019 65,295,223 

4 
5 Accumulated Depreciation (736,226) 

6 
7 Rate Base 64,558,997 

8 
9 Accumulated Deferred Tax (496,297) 

10 
11 Net Rate Base 64,062,700 

12 
13 Rate of Return • Net 6.30% 

14 
15 Return Requirement, Net of Tax 4,037,872 

16 
17 Depreciation Expense, Net of Tax 708,239 

18 
19 O&M Credit - Leak Repair (60,000) 

20 
21 Revenue Recovery 4,686,111 

22 
23 Revenue Factor 1.51668 

24 
25 Total Revenue Requirement, including SUT $7,107,316 

26 
27 Total Revenue Requirement, excluding SUT $6,665,712 



SOUTH JERSEY GAS COMPANY 

SCHEDULE B 
Pa1e 1 ofl 

ACCELERA.TEO INFRA.STRUCTURE REPLACEMENT PROGRAM (AIRP 11) 
BASE AND TOTAL REVENUES AT PRESENT AND PROPOSED RATES 

Cqmponent 

Residential Service 

Customer Charge 

Distribution Charge 
Total Basa Rr,enuas 

4,280,934 BIils 

253,181,413 Therms 

!:.ilt!l!il!.~i'i'.S1~:" (~jQQ QQ:Q·Ai:lm11l'Tb8!I!l"s} 
Customar Charge 299,071 Billa 

Distribution Charge 89,582,097 Therms 

Total BHa Revenues 

ii~tci!·~~!itt'ld!lil! Vg!ym·r UQQ QQO'+:~!Jri!il81 Im!cillll 
Customer Charge 2,170 Bills 

Demand Charge 212,ns Md 
Distribution Charge 32,241,055 Therms 

Total Basa Revenues 

CQilli:ittb1a~ifElrrD Ir.101ggdiliQo·s.tn!!Sii 
Customer Charge 555 Bills 

Demand Charge 1~3,720 Mcf 

Distribution Charge 27,898,657 Therms 

Total Bua Re_vanues 

~1mevo1um~_:S;t11·~~ 

Customer Charge . 313 Bills 

Demand Charge 349,950 Mcf 

Distribution Charge 79,591,210 Therms 

Total BHe Revenues 

Electric !ieneretion ~ervice 

Customer Charge 108 Bills 

Demand Charge 8,392 Mcf 

Distribution Charge (Nov - Mar.) 559,943 Therms 

Distribution Charge (Apr- Oct.) 789,736 Therms 

Total Bast Ravenues 

Present Rahl (Effective Oct l, 2018) 

- R_~!9 B!!!!!!!! 

RSG 

s 9.50 $ 40,668,873 

0.651332 1&4 905.156 

s 2011,574,029 

GSG 

s 29.97 $ 8,963,158 

0.545083 48,829,678 __ 

$ !57,792,831 

GSG-LV 

s 150.00 s 325,500 

9.6086 2,044,479 

0,272157 8 774 829 

$ 11,144,608 

CTS 

$ BOO.OD $ 333,000 

28.6555 3,831,813 

0.1>61828 1.724,862 

$ 5,889,876 

LVS 

$ 900.00 $ 281,700 

15.9588 5,584,782 

0.047077 3 746 915 

$ 9;113,397 

EGS 

$ 83,38 $ 6,845 

7.6432 65,820 

0.129701 72,625 

0.099701 78737 

$ ·224;0.ii 

Propeaed Rafel (Ettective Oct 1, 2019) 
-Rate Revenue Increase ~- -~~- -~~. 

RSG 

I s 9;50 s 40,668,873 

0.669880 169,601.165 

s 210,270,038 2.3% 

.GSG 

s 29,97 s 8,963,158 

0,559820 50,149 850 

s 59,113,007 2,3% 

GSG•LV 

s 150.00 $ 325,500 

9,6086 2,044,479 

0.280053 9,029 204 .. 

$ 11,399,184 2.3% 

CTS 

$ 800,00 $ 333,000 

28,8555 3,831,813 

0.066649 1.859,,416 

$ S,024,231 2.3% 

LVS 

s 900.00 s 281,700 

15.9588 5,584,782 

0,049836 3 966 508 

$ 9,832,990 2.3% 

EGS 

$ 83,38 $ 6,845 

7,843 65,820 

0.133493 74,748 

0.103493 81 732 

$ 229,146 2.3% 



SOUTH JERSEY GAS COMPANY 

SCHEDULE B 
Pa1el ofl 

ACCELERATED INFRASTRUCTURE REPLACEMENT PROGRAM (AIRP II) 
BASE: AND TOTAL REVENUES AT PRESENT AND PROPOSED RATES 

Com·pon9ng, 

Customer Charge 

Demand Charge 
Total Base R•v•nues 

Natural Gas Vehfcle Service. 

Cust. Charge 0-999 CFH 

Cust. Charge 1,00~,999 CFH 

Cust. Charge 5,000-24,999 CFH 

Cust. Charge 25,000+ CFH 

Distribution Charge 

Subtotal Distribution 

Compression Charge 

Total Basa Revenues 

·Ga1 I igbia §I~~. 
Yard lights 
Street Lights 

Total Basa Ravanuas 

84 Bills 

45,200 Mcf 

12 ams 

Bl11s 

12 Bills 

96 Bills 
2,255,851 Therms 

983,046 Therms 

48 Mantles 
36 Mantles 

TOTAL SYSTEM BASE DISTRIBUTION REVENUES 

TOTAL SYSTE'M INCLUDING OTHER REVENUES 

Pracnf Jli11e1'.(Errctthlc Oct 1;20111) 
Be. !!!!!.!l!!! 

EGS-LV 

$ 428.32 35,979 

22.468169 -,----''"'''"'"'"'''""' ... $ 1,051,540 

NGV 

$ 37.50 $ 

75.00 

200.00 

703,47 

0.189221 

I 

0.548712 

$ 

GLS 

$ 8,5375SO $ 
$ 9.203637 

$ 

$ 

• 
INCREASE 
TARGET INCREASE 
Difference 

450 

2,400 

67,533 
426,854 

417,238 

539,409 
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