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Summary 

Atlantic Shores Offshore Wind Project 1, LLC (Project 1 Company), a Delaware limited liability 
company, is a single purpose entity comprised of a single member: Atlantic Shores Offshore Wind, 
LLC (Atlantic Shores), a joint venture entity comprised of two members: EDF-RE Offshore 
Development, LLC and Shell New Energies US LLC (collectively, the Shareholders, or the Parents 
Companies), formed to develop a portion of the Bureau of Ocean Energy Management (BOEM) 
Renewable Energy Lease Area OCS-A 0499 (Lease Area), located in federal waters off the coast of 
New Jersey.  

Project 1 Company was formed in December 2018 with the purpose to submit bids, and ultimately 
win an award in Atlantic Shores’ target states’ procurements, following which Project 1 Company 
will develop and own all assets related to the awarded project.  

In December 2020, Atlantic Shores Project 1 Company submitted a bid in response to New Jersey’s 
Offshore Wind Solicitation #2. On June 30, 2021, the New Jersey Board of Public Utilities (NJBPU) 
granted Atlantic Shores an Offshore Renewable Energy Credit (OREC) award for its 1,509.6 MW 
project (Project). 

Purpose, Confidentiality and Distribution 

This Nacelle Assembly Facility Report (Report) is delivered on a quarterly basis, starting from the 
OREC award date of June 30, 2021, in compliance with OREC Order Attachment B, 8.c.  

Project 1 Company will be submitting public and confidential versions of this Report. The 
information, records and any and all documents submitted as part of this Report are provided 
pursuant to N.J.S.A. 47:1A-1 and N.J.A.C. 14:1-12.1(b) for consideration by the New Jersey Board 
of Public Utilities (NJBPU) that portions of this Report be designated private, proprietary 
commercial and/or financial information and trade secrets and exempt such portions of the record 
from public disclosure as they constitute trade secret material and are thus exempt from 
disclosure. In connection therewith, Project 1 Company relies on its “Substantiation of 
Confidentiality Claim” dated December 13, 2021.  

Quarter Progress 

• In September 2021, the New Jersey Economic Development Authority (NJEDA) launched a 
notice to sublease property at the New Jersey Wind Port (NJWP) and request for non-binding 
offers.  
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•  
 Atlantic Shores confirms that the use of  for marshalling 

remains compatible with a manufacturing site on either  as long as the 
appropriate heavy haul road is made available by NJEDA between the marshalling and 
manufacturing parcels. 

• Atlantic Shores is developing its  
 

  

• To inform our , Atlantic Shores has kicked off a detailed technical 
due diligence exercise to assess the robustness, reliability and deliverability of the most 
promising . Due to the 
Omicron covid-19 variant situation, the planned in-person portions of these technical due 
diligence meetings had to be postponed (by several weeks) and shifted location from 
European sites to Boston + a virtual hybrid approach. 

90 Days Outlook 

• Technical due diligence meetings with all OEMs in Boston + virtual that will inform Atlantic 
Shores’ . 

• Continue progressing discussions  
. Atlantic Shores will keep NJEDA informed along the  process. 

• Atlantic Shores keep pushing turbine suppliers to mature their respective manufacturing plans 
at the NJWP. 

• Engage discussions with NJEDA regarding port operation and expected logistic needs for 
marshalling. Atlantic Shores is aligned with NJEDA on prioritizing support to design and 
development schedule for  Atlantic Shores will offer support to NJEDA where 
required on the development of the manufacturing parcel(s). 

Project Schedule Check 

      
Detail: 

 

Local Economic Benefits Check 

      
Detail: 
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Other Material Information 

• None.    




