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Summary 

Atlantic Shores Offshore Wind Project 1, LLC (Project 1 Company), a Delaware limited liability 
company, is a single purpose entity comprised of a single member: Atlantic Shores Offshore Wind, 
LLC (Atlantic Shores), a joint venture entity comprised of two members: EDF-RE Offshore 
Development, LLC and Shell New Energies US LLC (collectively, the Shareholders, or the Parents 
Companies), formed to develop a portion of the Bureau of Ocean Energy Management (BOEM) 
Renewable Energy Lease Area OCS-A 0499 (Lease Area), located in federal waters off the coast of 
New Jersey.  

Project 1 Company was formed in December 2018 with the purpose to submit bids, and ultimately 
win an award in Atlantic Shores’ target states’ procurements, following which Project 1 Company 
will develop and own all assets related to the awarded project.  

In December 2020, Atlantic Shores Project 1 Company submitted a bid in response to New Jersey’s 
Offshore Wind Solicitation #2. On June 30, 2021, the New Jersey Board of Public Utilities (NJBPU) 
granted Atlantic Shores an Offshore Renewable Energy Credit (OREC) award for its 1,509.6 MW 
project (Project). 

Purpose, Confidentiality and Distribution 

This Nacelle Assembly Facility Report (Report) is delivered on a quarterly basis, starting from the 
OREC award date of June 30, 2021, in compliance with OREC Order Attachment B, 8.c.  

Project 1 Company will be submitting public and confidential versions of this Report. The 
information, records and any and all documents submitted as part of this Report are provided 
pursuant to N.J.S.A. 47:1A-1 and N.J.A.C. 14:1-12.1(b) for consideration by the New Jersey Board 
of Public Utilities (NJBPU) that portions of this Report be designated private, proprietary 
commercial and/or financial information and trade secrets and exempt such portions of the record 
from public disclosure as they constitute trade secret material and are thus exempt from 
disclosure. In connection therewith, Project 1 Company relies on its “Substantiation of 
Confidentiality Claim” dated December 13, 2021.  

Quarter Progress 
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 A kick-off meeting was held between Vestas, NJ EDA and Moffat & Nichol (NJ EDA-mandated 
Engineering firm). 

  
 

 

90 Days Outlook 

  
 

 Atlantic Shores will continue to hold monthly check-ins with Vestas to track progress, address 
interfaces between marshalling and manufacturing activities such as quay utilization, heavy 
haul road utilization, storage space and to share relevant information and facilitate progress. 

 The NJ EDA will file the permits for the manufacturing and marshalling parcels. 
 Vestas will visit the site and meet the NJ EDA face-to-face. 

Project Schedule Check 

      
Detail: 

  
 
 
 

  
  

 
 

 

Local Economic Benefits Check 

      
Detail: 

  
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Other Material Information 

 Atlantic Shores is encouraging the NJ EDA to organize “all tenants committee” meetings to 
allow information sharing and to initiate the cooperation between users which will be crucial 
during the operational phase for effective delivery of the projects but needs to be started in 
the planning phase to be successful 
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