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RE:  In The Matter Of The Petition Of Elizabethtown Gas Company To Implement 
An Infrastructure Investment Program (“IIP”) And Associated Cost Recovery 
Mechanism Pursuant To N.J.S.A. 48:2-21 AND N.J.A.C. 14:3-2A 
BPU Docket Nos. GR18101197 and GR23120882 

 
Dear Secretary Golden:  
 

Enclosed for filing with the New Jersey Board of Public Utilities (“Board”) in the above 
proceedings is a “Stipulation To Extend Elizabethtown Gas Company’s Infrastructure Investment 
Program And To Hold In Abeyance Elizabethtown Gas Company’s Infrastructure Investment 
Program 2 Proposal” (“Stipulation”).  This Stipulation is executed by representatives of 
Elizabethtown Gas Company, Board Staff, the New Jersey Division of Rate Counsel and the New 
Jersey Large Energy Users Coalition.  It is our understanding that there is no opposition to the 
Stipulation by any party or participant to these proceedings. 

It is respectfully requested that the Board consider and approve the Stipulation at its July 
24, 2024 Agenda meeting. 

Copies of the Stipulation have been served electronically on all parties on the attached 
service list.  Kindly acknowledge receipt of this filing by email.   

In accordance with the Board’s March 19, 2020 and June 10, 2020 Orders issued in BPU 
Docket No. EO20030254, hard copies are not being submitted at this time, but can be provided 
at a later time, if needed. 
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Respectfully submitted, 

/s/ Kenneth T. Maloney 
Kenneth T. Maloney 

Of Counsel for  
Elizabethtown Gas Company 

 
 
 
cc: Service List w/ enclosures 
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STATE OF NEW JERSEY 
BOARD OF PUBLIC UTILITIES 

 
IN THE MATTER OF THE PETITION OF 
ELIZABETHTOWN GAS COMPANY TO 
IMPLEMENT AN INFRASTRUCTURE 
INVESTMENT PROGRAM (“IIP”) AND 
ASSOCIATED RECOVERY MECHANISM 
PURSUANT TO N.J.S.A. 48:2-21 AND 
N.J.A.C. 14:3-2A 
 

BPU DOCKET NO. GR18101197 

IN THE MATTER OF THE PETITION OF 
ELIZABETHTOWN GAS COMPANY TO 
IMPLEMENT AN INFRASTRUCTURE 
INVESTMENT PROGRAM (“IIP”) AND 
ASSOCIATED COST RECOVERY 
MECHANISM PURSUANT TO N.J.S.A. 
48:2-21 AND N.J.A.C. 14:3-2A 
 

BPU DOCKET NO. GR23120882 

 
STIPULATION TO EXTEND ELIZABETHTOWN GAS COMPANY’S 

INFRASTRUCTURE INVESTMENT PROGRAM AND TO HOLD IN ABEYANCE 
ELIZABETHTOWN GAS COMPANY’S INFRASTRUCTURE INVESTMENT 

PROGRAM 2 PROPOSAL 
 
APPEARANCES: 
 
Dominick DiRocco, VP Rates and Regulatory Affairs, SJI Utilities, Inc., and Sheree Kelly, 
Regulatory Affairs Counsel, for Petitioner, Elizabethtown Gas Company 
 
Kenneth T. Maloney and Terrence Regan of Cullen and Dykman, LLP for Petitioner, 
Elizabethtown Gas Company 
 
Maura Caroselli, Esq., Managing Attorney, Mamie Purnell, Esq., Megan Lupo, Esq., and 
Andrew Gold, Esq., Assistant Deputies Rate Counsel, for the New Jersey Division of Rate 
Counsel (Brian O. Lipman, Esq., Director) 
 
Steven Chaplar, Deputy Attorney General, for the Staff of the New Jersey Board of Public 
Utilities (Matthew J. Platkin, Attorney General of New Jersey) 
 
Steven S. Goldenberg, Esq., Giordano, Halleran & Ciesla, P.C. for New Jersey Large Energy 
Users Coalition 
 
TO THE HONORABLE NEW JERSEY BOARD OF PUBLIC UTILITIES: 
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BACKGROUND 

2018 IIP 

On October 29, 2018, Elizabethtown Gas Company (“Elizabethtown” or “Company”) 

filed a petition with the New Jersey Board of Public Utilities (“Board”) in BPU Docket No. 

GR18101197 seeking approval for an infrastructure investment program (“IIP”), including an 

associated cost recovery mechanism (“2018 Petition”).  Via a stipulation dated May 29, 2019 

(“2019 IIP Stipulation”), the parties resolved the issues related to the 2018 Petition.  The 2019 

IIP Stipulation was approved by the Board on June 12, 2019.1  The 2019 IIP Order authorized an 

IIP to begin on July 1, 2019 and end on June 30, 2024, and afforded the Company “the option of 

seeking Board approval to extend the Program beyond the term provided in the Stipulation.2” 

EXECUTIVE ORDER 317 (“EO317”) 

On February 15, 2023, Governor Philip J. Murphy issued EO317 ordering the Board to 

initiate a formal stakeholder process regarding the development of natural gas utility plans that 

reduce emissions from the natural gas sector to levels that are consistent with the State’s goal of 

a 50 percent reduction in greenhouse gas emissions below 2006 levels by 2030 (“EO 317 

Proceeding”).  EO317 further ordered the Board to issue a report, no later than eighteen months 

from the effective date of EO317, summarizing the findings of the Proceeding, and providing 

recommendations to address issues raised in the EO317 Proceeding, while advancing the goal of 

reducing greenhouse gas emissions and keeping costs to utility customers in check. 

ELIZABETHTOWN’S IIP 2 PROPOSAL 

On December 11, 2023, Elizabethtown filed a petition with the Board seeking approval 

 
1 In re the Petition of Elizabethtown Gas Company to Implement an Infrastructure Investment Program (“IIP”) and 
Associated Recovery Mechanism Pursuant to N.J.S.A. 48:2-21 and N.J.A.C. 14:3-2A, Final Decision and Order 
Approving Stipulation, BPU Docket No. GR18101197, dated June 12, 2019 (“2019 IIP Order”). 
2 2019 IIP Order at 5. 
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of a second five (5)-year program (“IIP 2”) to modernize and enhance the safety and reliability of 

its gas distribution system by (i) installing approximately 250 miles of new main and retiring 

approximately 274 miles of vintage at-risk facilities which include low pressure cast iron pipe, 

vintage plastic pipe, vintage steel pipe and associated services, (ii) continuing to upgrade the 

Company’s legacy low pressure system to elevated pressure, and (iii) installing approximately 

35,000 excess flow valves (“IIP 2 Petition”).  By its IIP 2 Petition, Elizabethtown proposed to 

invest approximately $625 million excluding an Allowance for Funds Used During Construction 

(“AFUDC”) and Independent Monitor costs over the five (5)-year program. 

By Order dated January 31, 2024, the Board determined that the IIP 2 Petition should be 

retained by the Board for hearing and, pursuant to N.J.S.A. 48:2-32, designated Commissioner 

Michael Bange as the presiding officer authorized to rule on all motions that arise during the 

pendency of the proceedings and modify any schedules.3  Additionally, the January 2024 Order 

directed that entities seeking to intervene or participate in this matter file the appropriate 

application with the Board by February 29, 2024, and that any party wishing to file a motion for 

admission of counsel pro hac vice do so concurrently with any motion to intervene or participate. 

On April 25, 2024, Commissioner Bange issued an Order ruling on the motions to 

intervene and participate in this matter.4  In the April 2024 Order, intervenor status was granted 

to NJLEUC and participant status was granted to the Engineers Labor-Employer Cooperative, 

Public Service Electric and Gas Company, the Utility and Transportation Contractors 

 
3 In re the Petition of Elizabethtown Gas Company to Implement an Infrastructure Investment Program ("IIP") and 
Associated Recovery Mechanism Pursuant to N.J.S.A. 48:2-21 and N.J.A.C. 14:3-2A, Order Designating 
Commissioner and Setting Manner of Service and Bar Date, BPU Docket No. GR23120882,  dated January 31, 2024 
(“January 2024 Order”). 
4 In re the Petition of Elizabethtown Gas Company to Implement an Infrastructure Investment Program ("IIP") and 
Associated Recovery Mechanism Pursuant to N.J.S.A. 48:2-21 and N.J.A.C. 14:3-2A, Order on Motions to 
Intervene or Participate, BPU Docket No. GR23120882,  dated April 25, 2024 (“April 2024 Order”). 



4 

Association of New Jersey, Skoda Contracting Co., and the New Jersey Laborers-Employers 

Cooperation and Education Trust. 

Following proper notice, two (2) virtual public hearings were held on May 2, 2024.  No 

members of the public appeared or provided comments at the hearings.  However, the Board 

received three (3) written public comments in support of the program. 

STIPULATED MATTERS 

Elizabethtown, Board Staff (“Staff”), the New Jersey Division of Rate Counsel (“Rate 

Counsel”) and the New Jersey Large Energy Users Coalition (“NJLEUC”) (collectively, 

“Parties”), the signatory parties to BPU Docket No. GR18101197,5 stipulate and agree as 

follows: 

1. In recognition of the fact that the Board and Staff are engaged in the EO317 

Proceeding to implement EO317, and subject to Board approval of this stipulation of settlement 

(“Stipulation”), Elizabethtown should be authorized to extend its current Board-approved IIP 

under the terms and conditions described herein (“IIP Extension”).6  Subject to the modifications 

set forth below, the IIP Extension will include continued investment in Elizabethtown’s gas 

distribution system, continued use of the accelerated rate recovery mechanism established in the 

2019 IIP Order (“IIP Cost Recovery Mechanism”), including periodic rate adjustments for 

investments included in the IIP Cost Recovery Mechanism, continued required gas distribution 

baseline investments that are not recovered through the IIP Cost Recovery Mechanism 

(“Baseline Capital Spending”), and other provisions as set forth herein. 

 
5 Elizabethtown, Staff, Rate Counsel and NJLEUC are parties to BPU Docket No. GR23120882.  By electronic mail 
dated July 12, 2024, the Environmental Defense Fund, a signatory party to the Stipulation in BPU Docket No. 
GR18101197, advised the Parties that it has no position and does not intend to take any further action in this case. 
6 In re the Implementation of Executive Order 317 Requiring the Development of Natural Gas Utility Plans, Order 
Initiating a Proceeding, BPU Docket No. GO23020099, dated March 6, 2023. 
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IIP EXTENSION TERM 

2. The IIP Extension will commence July 1, 2024 and end on December 31, 2025, 

except for close-out work as described herein.   

IIP COST RECOVERY MECHANISM 

3. Incremental costs eligible for recovery through the IIP Cost Recovery Mechanism 

are subject to the terms and conditions of Paragraph 15 and 16 of the 2019 IIP Stipulation except 

as modified herein.  Specifically, the Parties recognize that the IIP Cost Recovery Mechanism 

filing that will be made in April 2026, referenced below in paragraph 16, may be less than the ten 

(10) percent of total program spending as it will reflect residual spending associated with close 

out work occurring after December 31, 2025.  Such close out work will be limited to final tie-ins, 

transfers, service replacements and restoration associated with mains placed in service prior to 

June 30, 2026. 

4. Costs eligible for recovery through the IIP Cost Recovery Mechanism during the 

IIP Extension will include the costs to replace a minimum of seventy-five (75) miles of 

Elizabethtown’s high-risk facilities, which include low-pressure cast iron pipe and/or steel pipe 

segments which have been identified as high risk in accordance with the Company’s Distribution 

Integrity Management Plan (“DIMP”) and associated services for all pipe replacement7, as well 

as the installation of excess flow valves where gas service line replacements require them, 

excluding excess flow valve installed upon customer request.8  Costs associated with the 

replacement of plastic facilities are not eligible for recovery through the IIP Cost Recovery 

Mechanism during this IIP Extension. 

5. Costs eligible for recovery under the IIP Cost Recovery Mechanism shall not 

 
7 In compliance with N.J.A.C. 14:3-2A.2(b). 
8 Id. 



6 

exceed $120 million, excluding AFUDC and Independent Monitor costs, to replace a minimum 

of seventy-five (75) miles of pipe and install excess flow valves as described above in Paragraph 

4. 

6. If the Company incurs costs in excess of $120 million to replace a minimum of 

seventy-five (75) miles of pipe identified in Paragraph 4 supra, such costs may be credited 

toward the $103.5 million of Total Capital Baseline Spend identified in Paragraph 10 of this 

Stipulation or may be used to satisfy the IIP Baseline Spend set forth in Paragraph 11 of this 

Stipulation.  If the Company completes the seventy-five (75) mile minimum replacement for an 

amount below $120 million, Elizabethtown may complete additional miles of main replacement 

up to the $120 million level. 

7. Paragraph 5 of the 2019 IIP Stipulation which sets forth a “cost per mile” cap on 

costs recoverable through the IIP Cost Recovery Mechanism, and any other references to such 

“cost per mile” cap will not apply during the IIP Extension. 

CAPITAL STRUCTURE/RETURN ON EQUITY 

8. Elizabethtown’s capital structure and return on equity for the IIP Extension will 

be set based on the capital structure and return on equity level established in the Company’s most 

recently approved base rate case. 

BASELINE CAPITAL SPENDING 

9. In addition to the IIP expenditures described in Paragraphs one (1) through six (6) 

above, during the IIP Extension, the Company agrees to maintain Baseline Capital Spending 

consisting of Total Capital Baseline Spend and an IIP Baseline Spend, as defined below.  

Elizabethtown shall seek recovery of Baseline Capital Spending amounts in a base rate case 

consistent with N.J.A.C. 14:3-2A.1 et seq.  Elizabethtown may request, and the Board may 
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consider, an exception from the Baseline Capital Spending requirements contained herein based 

on extraordinary circumstances, including, but not limited to, extreme weather, labor disputes, 

acts of war or terrorism, and/or other force majeure circumstances. 

10. The Total Capital Baseline Spend will be equal to $103.5 million during the IIP 

Extension Period beginning July 1, 2024 and ending December 31, 2025.  The specific capital 

investments made by the Company as part of the Total Capital Baseline Spend are within the 

discretion of Elizabethtown and, except as set forth herein, shall include all capital expenditures, 

including, but not limited to, Excluded Investments as defined in Paragraph 4 of the 2019 IIP 

Stipulation.  New business expenditures made by the Company, such as the extension of service 

to new customers, shall be excluded from the Total Capital Baseline Spend during the IIP 

Extension Period.  Total Capital Baseline Spend shall not include expenditures associated with 

the IIP Baseline Spend. 

11. The IIP Baseline Spend will be equal to $12 million over the IIP Extension 

Period.  The IIP Baseline Spend will consist of expenditures on projects similar to those eligible 

for recovery under the IIP Cost Recovery Mechanism. 

PRIORITIZATION OF PROJECTS 

12. The proposed projects to be prioritized utilizing Elizabethtown’s DIMP are 

contained in Appendix C attached hereto, and were selected using a risk-based process followed 

by the Company.  The Company will report and explain any changes to the projects included in 

Appendix C in its cost recovery filings and semi-annual status reports.  In prioritizing such 

projects, Elizabethtown will continue to integrate advanced leak detection technology 

information and methane emission flow rates, as appropriate, and consider additional factors 

such as construction, efficiencies, logistics and other risk factors within Elizabethtown’s 
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discretion, including the prioritization ranking methodology within the Company’s DIMP.  If 

construction, logistics and/or other issues on a project area (i.e. municipal/county paving costs, 

traffic control, etc.) make work within that project area impossible, and/or significantly more 

expensive, Elizabethtown may postpone that project and proceed to work on subsequent 

prioritized projects.  Elizabethtown will report on the above-referenced methane leak survey 

activity as set forth in Paragraph 22 below. 

LEAK METRICS 

13. The Company will reduce its year-end open leak inventory by one (1) percent of 

the year-end open leak inventory from the preceding program year for the duration of the IIP 

Extension, except under extraordinary circumstances, including, but not limited to, extreme 

weather, labor disputes, acts of war or terrorism, and/or other force majeure circumstances.  

Specifically, the year-end open leak inventory will be reduced as set forth on Appendix D. 

14. If Elizabethtown fails to meet the leak reduction target following the conclusion 

of the IIP Extension on December 31, 2025, the Company will notify Staff, Rate Counsel and all 

other Parties, and schedule a conference to discuss the issue within thirty (30) days of 

Elizabethtown’s determination that it has failed to meet such target.  In addition, the Company 

shall achieve compliance with the obligation without seeking cost recovery from customers for 

any expenditures incurred for this purpose.  Elizabethtown may request, and the Board may 

consider, an exception from the requirements of this Paragraph 14 based upon extraordinary 

circumstances, such as extreme weather, labor disputes, acts of war or terrorism, and/or other 

force majeure circumstances. 

COST RECOVERY 

15. Elizabethtown shall be permitted to recover the revenue requirement associated 
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with a maximum of $120 million in IIP investments, plus AFUDC, and the cost of the 

Independent Monitor as described in Paragraph 20 of the 2019 IIP Stipulation through the IIP 

Cost Recovery Mechanism as set forth in the Company’s tariff.  The prudence of the IIP 

Extension projects will be reviewed by the Board in the Company’s subsequent base rate 

proceedings.  If the costs for IIP Extension projects exceed the amount allowable under the IIP 

Extension, then Elizabethtown may seek recovery of such additional costs not subject to 

recovery in the IIP Cost Recovery Mechanism in a subsequent base rate case. 

16. The Company may seek cost recovery for completed projects during the IIP 

Extension in accordance with the annual cost recovery filing schedule and rate effective dates 

contained in Appendix A attached hereto.  The cost recovery filing requirements are set out in 

N.J.A.C. 14:3-2A.1 et seq., with Minimum Filing Requirements contained in Appendix B 

attached hereto.  Consistent with the requirement contained in N.J.A.C. 14:3-2A.6(b), 

Elizabethtown will make two annual filings in April 2025 and April 2026.  The April 2025 filing 

will recover IIP costs for the period July 1, 2024 through June 30, 2025 of the IIP Extension 

Period if eligible in-service amounts exceed ten (10) percent of the total proposed IIP Extension 

spending, which is at least $12.0 million.  Consistent with N.J.A.C. 14:3-2A.6(c), expenditures 

made prior to the Board's approval of the IIP Extension shall not be eligible for accelerated 

recovery.  In addition, the Parties recognize that the April 2026 filing will reflect residual 

spending associated with close out work as defined in Paragraph 3 supra occurring after 

December 31, 2025.  Following completion of the IIP Extension, the estimated average monthly 

bill impact for the IIP projects on a typical residential gas customer using a monthly average of 

100 therms is expected to be an increase of approximately $3.66 or 2.6%. 

17. As reflected in Paragraph 16 of the 2019 IIP Stipulation, the costs to be included 
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in rates shall include the following:  depreciation expense providing the recovery of the invested 

capital over its useful book life, and a return on the net investment, which will be calculated as 

the gross investment, plus AFUDC, less depreciation expense and deferred income taxes.  The 

return on this net investment shall be calculated utilizing the Weighted Average Cost of Capital 

(“WACC”) approved in the Company’s most recent base rate case.  Any change in the WACC 

authorized by the Board in a subsequent base rate case will be reflected in the subsequent 

monthly revenue requirement calculations. 

18. As reflected in Appendix B to the 2019 IIP Stipulation, the IIP Cost Recovery 

Mechanism revenue requirement will be reduced by an operations and maintenance (“O&M”) 

credit of $90,000 per year, or prorated annual amount where applicable, to reflect an O&M 

savings associated with leak repair on facilities replaced in connection with the IIP. 

19. Cost recovery under the IIP is contingent on an earnings test.  If the product of the 

calculation set forth in N.J.A.C. 14:3-2A.6(h) exceeds the Company’s most recently approved 

ROE by fifty (50) basis points or more, cost recovery under the IIP shall not be allowed for the 

applicable filing period pursuant to N.J.A.C. 14:3-2A.6(i). 

BASE RATE CASE FILING REQUIREMENT 

20. Elizabethtown currently has a base rate increase filing pending before the Board 

in BPU Docket No. GR24020158.9  To the extent that the prudence of any IIP investment, 

including investments made in the IIP Extension, is not considered in the current case, it will be 

reviewed in a subsequent rate case which shall be filed no later than five (5) years after Board 

approval of the Company’s current rate case. 

 
9 In re the Petition of Elizabethtown Gas Company for Approval of Increased Base Tariff Rates and Charges for Gas 
Service, Changes to Depreciation Rates and Other Tariff Revisions, BPU Docket No. GR24020158, Petition dated 
February 29, 2024. 
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MONITOR 

21. During the IIP Extension, the Company will continue to use the Independent 

Monitor as described in Paragraph 20 of the 2019 IIP Stipulation. 

REPORTING REQUIREMENTS 

22. The Reporting Requirements set forth in Paragraphs 21 and 22 of the 2019 IIP 

Stipulation, which provide for semi-annual status reports filed by the Company, will continue to 

apply during the IIP Extension. 

IIP 2 

23. The Company’s proposed IIP 2 will be held in abeyance subject to the conditions 

described below. 

24. No later than January 31, 2025, the Parties will convene for a status conference 

that will initiate a restart of the IIP 2 proceeding.  This restart will be undertaken with the intent 

that the IIP 2 proceeding would be concluded prior to January 1, 2026. 

MISCELLANEOUS 

25. The provisions of Paragraphs 23-27 of the 2019 IIP Stipulation shall apply to this 

Stipulation. 

CONCLUSION 

WHEREFORE, the Parties hereto have duly executed, and do respectfully 

submit, this Stipulation to the Board, and recommend that the Board issue a Final Decision and 

Order adopting and approving this Stipulation in its entirety in accordance with the terms hereof.  

The Parties further acknowledge that should the Board issue an Order approving this Stipulation, 

the Stipulation will become effective upon the service of said Board Order, or upon such date 

after the service thereof as the Board may specify, in accordance with N.J.S.A. 48:2-40. 
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ELIZABETHTOWN GAS COMPANY 
 
 

 
By:                                
 Dominick DiRocco, Esq. 

VP, Rates & Regulatory Affairs 

BRIAN O. LIPMAN, DIRECTOR 
DIVISION OF RATE COUNSEL 
 
 

By:  
 Mamie W. Purnell, Esq. 
 Assistant Deputy Rate Counsel 
 

 
 
MATTHEW J. PLATKIN, ATTORNEY 
GENERAL OF NEW JERSEY  
Attorney for the Staff of the New Jersey 
Board of Public Utilities 
 
 
 
By:       

Steven Chaplar 
Deputy Attorney General 

 
 
NEW JERSEY LARGE ENERGY USERS 
COALITION  
 
 
 
 
 
By:       

Steven S. Goldenberg, Esq. 
Giordano, Halleran & Ciesla 

 
 

 

 

Dated:  July 12, 2024  
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  Appendix A 
 

IN THE MATTER OF THE PETITION OF ELIZABETHTOWN GAS COMPANY 
TO IMPLEMENT AN INFRASTRUCTURE INVESTMENT PROGRAM (“IIP”) 
AND ASSOCIATED COST RECOVER MECHANISM PURSUANT TO N.J.S.A. 

48:2-21 AND N.J.A.C. 14:3-2a  
BPU Docket Nos. GR18101197 and GR23120882 

 
IIP EXTENSION Rate Recovery Filing Schedule 

 
ETG shall proceed on the following schedule, recognizing that the prudency of the 

IIP projects shall be reviewed in the Company's next base rate case: 
 
 

IIP Extension Filing 
Schedule 

Filing Initial Filing Period Ending 
Date 12+0 Update Rates Effective on 

or before 

1 April 30, 2025 12 months ended 
June 30, 2025 July 15, 2025 October 1, 2025 

2* April 30, 2026 
6 months ended 
December 31, 

2025 
July 15, 2026 October 1, 2026 

Residual *  June 30, 2026 July 15, 2026 October 1, 2026 

 
*  Filing #2 will include investments made during the period July 1, 2025 through December 
31, 2025, which can include residual spending associated with restoration work related to 
those in-service projects occurring during the period January 1, 2026 through June 30, 2026 

 
The Company acknowledges and agrees that any unreasonable delay in the initial filing or 
receipt of discovery responses from the Company may push out the rate effective date. The 
Parties agree that rates will not be in effect until after public notice and public hearing. 
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Appendix B 
 

IN THE MATTER OF THE PETITION OF ELIZABETHTOWN GAS COMPANY TO 
IMPLEMENT AN INFRASTRUCTURE INVESTMENT PROGRAM (“IIP”) AND 
ASSOCIATED COST RECOVER MECHANISM PURSUANT TO N.J.S.A. 48:2-21 

AND N.J.A.C. 14:3-2a  
BPU Docket Nos. GR18101197 and GR23120882 

MINIMUM FILING REQUIREMENTS (MFRs) INDEX 

 

Page 1 of 2 
 

 Minimum Filing Requirements Schedule 
1. Elizabethtown’s income statement for the most recent 12 month period 

ended on a quarter, as filed with the Board. 
 

2. Elizabethtown’s balance sheet for the most recent quarter, as filed with the 
Board. 

 

3. Elizabethtown’s actual baseline capital spending for both the recovery 
period and the prior program year. 

 

4. Elizabethtown’s overall approved IIP capital budget broken down by major 
categories, both budgeted and actual amounts. 

 

5. For each IIP project: 
a. The original project budget; 
b. Expenditures incurred to date; 
c. Work completed, including identified tasks completed, e.g. design phase, 
material procurement, permit gathering, phases of construction, etc.; 
d. Anticipated project timeline, including estimated completion date, with 
updates and expected and unanticipated changes, along with an explanation 
of the reasons for any changes; and 
e. A narrative discussion of the effectiveness of the project in improving 
system performance; including identification of improved facilities 
including specific feeders), where appropriate. 

 

6. Consistent with the methodology set out in Appendix B of the Stipulation 
approved in the Board Order dated June 12, 2019 in BPU Docket No. 
GR18101197, a calculation of the proposed revenue requirements related 
to the IIP projects included in Plant-in-Service in that rate recovery period. 
The calculation should show the actual capital expenditure for the period 
for which the filing is made, as well as supporting calculations. 

 

7. A calculation of the associated depreciation expense, based on those 
projects closed to Plant-in-Service during the period. 

 

8. A list of any and all funds or credits received from the United States 
government, the State of New Jersey, a county or a municipality, for work 
related to any of the IIP projects, such as relocation, reimbursement, or 
stimulus money, and an explanation of the financial treatment associated 
with the receipt of the government funds or credits. 

 

9. Pursuant to N.J.A.C. 14:3-2A.6(h), the results of an earnings test calculation 
where ROE shall be determined based on the actual net income of the 
Company for the most recent 12-month period ended on a calendar quarter 
divided by the average of the beginning and ending common equity balances 
for the corresponding period.  
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IN THE MATTER OF THE PETITION OF ELIZABETHTOWN GAS COMPANY TO 
IMPLEMENT AN INFRASTRUCTURE INVESTMENT PROGRAM (“IIP”) AND 
ASSOCIATED COST RECOVER MECHANISM PURSUANT TO N.J.S.A. 48:2-21 

AND N.J.A.C. 14:3-2a  
BPU Docket Nos. GR18101197 and GR23120882 

MINIMUM FILING REQUIREMENTS (MFRs) INDEX 

 

Page 2 of 2 
 

10. The earnings test calculation described in Paragraph 9 immediately above 
is a requirement under the IIP regulations and is used to determine if it is 
appropriate for the Company to recover, or continue to recover, IIP costs. 
The following information shall be provided to the Board Staff and Rate 
Counsel with each earnings review: 
a. The earnings test shall contain information from the Company’s official 
books and  records, and shall be consistent with the Company’s 
independently audited results of operations and its most recent annual 
report to the Board, and shall include the most recent 12 months of actual 
financial information ended on a calendar quarter (i.e., net income and rate 
of return on the average balance of common equity, per books); and 
b. Rate base (completed IIP net plant additions that have been deemed used 
and useful but are not yet included in rate base), revenues (including 
approved IIP revenues not yet in base revenues), expenses, taxes, capital 
structure, weighted average cost of capital, approved net IIP plant additions 
not yet in rate base, and other such relevant financial information as may 
be known to the Company in determining the calculation in Paragraph 10 
(a) above 
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Project Town Type Reason/Priority
Type of pipe being 

replaced
Proposed 

Year

Install 
Footage of 
New Main

Retirement Footage 
of CI, DI or Vintage 

Steel

Alpine St and Keene St Perth Amboy Vintage EP 1950's Vintage Steel adjacent to H.S. Vintage Steel 2024 7314 7314

Bald Eagle Dr and Mockingbird Rd Allamuchy Vintage EP
Cathodic Protection Issue.   Vintage 
Steel. 40‐136 CFH/mi emissions Vintage Steel 2025 10435 10435

Broad St and Elizabeth Ave Elizabeth LP LP CI
Cast Iron/Vintage 
Steel/Ductile Iron 2025 4850 9777

Buchanan Ave and Munsee Dr Cranford Vintage EP Vintage pre‐code steel Vintage Steel 2025 6364 6364

Calvert Ave W and Marline Ave W Edison Vintage EP
Vintage Steel 40‐136 CFH/mi 
emissions Vintage Steel 2025 9106 9106

Cardinal Dr and Springfield Ave
Westfield‐
Mountainside EP DI EP DI and Vintage Steel Ductile Iron/Vintage Steel 2025 724 724

Chambers St and Heckman St Phillipsburg LP LP CI
Cast Iron/Vintage 
Steel/Ductile Iron 2025 2450 3248

Cherry St, Chilton St and Rahway Ave Elizabeth LP LP CI
Cast Iron/Vintage 
Steel/Ductile Iron 2024 2925 8303

Christine Pl Washington Boro Vintage EP
Cathodic Protection Issue/Bare Steel 
Main.  Vintage Steel. Vintage Steel 2024 376 376

Convery Boulevard and Florida Grove 
Rd Perth Amboy Vintage EP Vintage pre‐code steel Vintage Steel 2025 8086 8086

Copper Hill Dr and Ridgeway St Union Vintage EP
Vintage Steel 40‐136 CFH/mi 
emissions Vintage Steel 2025 683 683

Correja Ave and Harding Ave Iselin Vintage EP
Vintage Steel 40‐136 CFH/mi 
emisssions Vintage Steel 2024 2720 2720

Denman Dr Fords Vintage EP
Vintage Steel 40‐136 CFH/mi 
emissions Vintage Steel 2024 3917 3917

Devon Rd and Midwood Way Colonia Vintage EP
Vintage Steel. 1957 Hand Wrapped 
Coating Vintage Steel 2025 4714 4714

Dogwood Ln and Pine Tree Dr Colonia Vintage EP
Vintage Steel. 1954 Hand Wrapped 
Coating Vintage Steel 2025 4583 4583

Drake Ave and Chandler Ave Roselle Vintage EP
Vintage Steel 40‐136 CFH/mi 
emissions Vintage Steel 2024 3050 4294

E and W Blancke St Linden LP LP CI Vintage Steel/Cast Iron 2025 3250 7112

E and W Elizabeth Ave Linden LP LP CI
Cast Iron/Vintage 
Steel/Ductile Iron 2025 4700 7765

E Grand St Elizabeth LP LP CI
Cast Iron/Vintage 
Steel/Ductile Iron 2025 2075 12111

E Jersey St Elizabeth LP LP CI
Cast Iron/Vintage 
Steel/Ductile Iron 2025 4050 9497

E. Broad St and Harrison Ave Phase 2 Westfield LP LP CI Vintage Steel/Cast Iron 2025 5350 16471
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Elizabeth Ave and Florida St Elizabeth LP LP CI Vintage Steel/Cast Iron 2025 8200 12842

Elmer St and E Broad St Westfield‐Garwood LP LP CI
Cast Iron/Vintage 
Steel/Ductile Iron 2025 1550 17301

Emerson Ave and Hillside Ave Clark Vintage EP Vintage pre‐code steel Vintage Steel 2025 6571 6571

Fairmount Ave Elizabeth LP LP CI
Vintage Steel/Cast 
Iron/Ductile Iron 2024 3200 7938

Forbes Ave and Shannon Ave Perth Amboy Vintage EP
Vintage Steel. 40‐136 CFH/mi 
emissions Vintage Steel 2025 6891 6891

Force Dr and Pembrook Rd Mountainside Vintage EP Vintage Steel. 1962 Jalbond Coating Vintage Steel 2025 4910 4910
Franklin Dr and Hamilton Ave Perth Amboy Vintage EP Vintage pre‐code steel Vintage Steel 2025 6657 6657
Front St and N. Greenwood Ave Hopewell Vintage EP Vintage pre‐code steel Vintage Steel 2025 6588 6588
Gere Pl and Briarcliffe Dr Fanwood Vintage EP Leak History.  Vintage Steel. Vintage Steel 2024 2889 2889
Grandview Ave and Rugby Rd Lopatcong Vintage EP Vintage pre‐code steel Vintage Steel 2025 5740 5740

Grant Ave and Hayward Ave Carteret Vintage EP
Vintage Steel. 0‐39 CFH/mi 
emissions Vintage Steel 2024 7848 7848

Grant Ave and Lincoln Ave Carteret Vintage EP
Vintage Steel. 0‐39 CFH/mi 
emissions Vintage Steel 2024 2729 2729

Hayes Ave and Grouse Ln Clark Vintage EP
Vintage Steel 40‐136 CFH/mi 
emissions Vintage Steel 2025 6034 6034

Heald St and Liberty St Carteret Vintage EP Vintage pre‐code steel Vintage Steel 2025 6563 6563

Heckman St (Roseberry St to Railroad 
Ave) Phillipsburg Vintage EP

Leak History and Cathodic Protection 
Issues.  Vintage Steel. Vintage Steel 2024 3700 5269

Heritage Ln and Highlander Dr Scotch Plains Vintage EP
Vintage Steel. 1958 Hand Wrapped 
Coating Vintage Steel 2024 12000 11930

James Ave and Alice ln Clark Vintage EP Vintage Steel. 1969 Vintage Steel 2024 2721 2721

Jupitor St and Dorset Dr Clark/Colonia Vintage EP
Leak History.  Vintage Steel.  0‐39 
CFH/mi emissions Vintage Steel 2024 14093 14093

Kathryn St and Richard St Clark Vintage EP Vintage pre‐code steel Vintage Steel 2025 10310 10310
Lenape Way and Cooper Rd Scotch Plains Vintage EP Vintage pre‐code steel Vintage Steel 2025 8835 8835
Liberty Ave and Hillside Ave Hillside LP LP CI Vintage Steel/Cast Iron 2025 950 13643

Lincoln Park E Cranford Vintage EP
Vintage Steel System on‐going 
maintenance issues. BPU complaint Vintage Steel 2024 1044 1044

Logan St and Lock St Phillipsburg Vintage EP
Vintage Steel 40‐136 CFH/mi 
emissions Vintage Steel 2025 4731 4731

Molly Bee Rd and Garrett Dr Raritan Vintage EP
Vintage Steel 1950's Hand Wrapped 
Coating.  55 psig system Vintage Steel 2024 10806 10806

Morris Ave (Burnet to Falls Ter) Union LP LP CI Vintage Steel/Cast Iron 2025 3600 12578
Mountain Ave Hackettstown Vintage EP Exposed Main.  Coating issues  Vintage Steel 2024 1085 1085
N Wood Ave at 5th Ave Linden‐Roselle EP CI EP CI Vintage Steel/Cast Iron 2025 360 360
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New Providence Rd and Coles Ave Mountainside EP DI EP DI, Vintage Steel  Vintage Steel/Ductile Iron 2025 4707 4707

Newark Ave and N Broad St Elizabeth LP LP CI
Vintage Steel/Cast 
Iron/Ductile Iron 2025 6750 11373

Nottingham Rd and Warwick Rd Edison Vintage EP Vintage pre‐code steel Vintage Steel 2025 7017 7017

Park Rd Hackettstown Vintage EP
Cathodic Protection Issue.  Vintage 
Steel. Vintage Steel 2024 756 756

Patrick St and Charlotte St Carteret Vintage EP
Vintage Steel. 1958 Hand Wrapped 
Coating Vintage Steel 2025 6758 6758

Pennington Rd Pennington Vintage EP
Cathodic Protection Issues.   40‐136 
CFH/mi emissions Vintage Steel 2025 10461 10461

Rayhorn Terr and Skylark Pl Rahway‐Clark Vintage EP
Vintage Steel. 1960 Hand Wrapped 
Coating Vintage Steel 2025 4912 4912

Raymond St and Ryan St Fords Vintage EP Vintage pre‐code steel Vintage Steel 2025 5682 5682
Reaville Ave Easement (near Route 
202) Flemington Vintage EP Leak History.  Vintage Steel. Vintage Steel 2024 1200 1245
Ringdale Ave and Schoder Ave Woodbridge Vintage EP Vintage pre‐code steel Vintage Steel 2025 5614 5614

Ronald Dr Colonia Vintage EP
Buried Regulators HP system, high 
risk. Vintage Steel Vintage Steel 2024 800 800

Route 517 Vernon Vintage EP Vintage pre‐code steel Vintage Steel 2025 7875 7875

S Main St Phillipsburg LP LP CI Vintage Steel/Ductile Iron 2025 4263 4263

S. Locust Ave and S. Heathcote Ave Metuchen Vintage EP Unknown Vintage Steel Vintage Steel 2025 3731 3731

Sergeantsville Rd Raritan Vintage EP Vintage Steel 1950's 55 psig system Vintage Steel 2024 10653 10653
Sheridan Ave and N. 16th St Kenilworth Vintage EP Vintage Steel Vintage Steel 2024 2200 2142
Spring St and Newton Sparta Rd Newton LP LP CI Vintage Steel/Cast Iron 2025 3100 11497

Stuart Pl and Debra Dr Linden‐Clark Vintage EP
Vintage Steel. 1959 Hand Wrapped 
inferior coating Vintage Steel 2025 4668 4668

Swarthmore Dr and Wedgewood Dr Carteret Vintage EP
Vintage Steel. 1959 Hand Wrapped 
inferior coating Vintage Steel 2024 6000 6243

Tappen St and Remsen Ave Avenel Vintage EP
Vintage Steel. 1955/56 Hand 
Wrapped Coating Vintage Steel 2024 4989 4898

Taylor Terr and Lanning Ave Hopewell Vintage EP
Leak History and Cathodic Protection 
Issues.  Vintage Steel. Vintage Steel 2024 3753 3753

Terminal Way and Witherspoon St Rahway‐Woodbridge Vintage EP Vintage pre‐code steel Vintage Steel 2025 9638 9638

Ternay Ave and Stocker Ln Scotch Plains Vintage EP
Vintage Steel. 1957 Hand Wrapped 
Coating Vintage Steel 2025 2711 2711

Tremley Point Rd Linden EP DI Leak History.  EP Ductile Iron Ductile Iron 2024 842 842

Trinity St and Moran St Newton LP LP CI
Vintage Steel/Cast 
Iron/Ductile Iron 2024 6554 6554
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W Grand St and BroadSt‐N Broad St Elizabeth LP LP CI
Vintage Steel/Cast 
Iron/Ductile Iron 2025 3750 6270

Wakefield Dr and Stoneham Pl Metuchen Vintage EP
1962 Vintage Steel Proximity to 
school. Vintage Steel 2025 8862 8862

Winding Brook Way and Jacobs Ln Scotch Plains Vintage EP Vintage pre‐code steel Vintage Steel 2025 10251 10251

Wood Valley Rd Mountainside EP DI EP DI, Vintage Steel Vintage Steel/Ductile Iron 2025 2376 2376

Total Footage 393,200 ft 503,058 ft
Total Mileage 74.5 miles 95.3 miles

LP = Low Pressure
EP = Elevated Pressure
CI = Cast Iron
DI = Ductile Iron

NOTES:

(2)  The 74.5 miles being installed represents the replacement and retirement of cast iron, ductile iron and vintage steel only
(3)  The amounts above represent IIP program mileage only for the IIP Extension period

 (1)  The projects above represent a proposed lisƟng as of July 2024 and are subject to change based upon unforeseen condiƟons or circumstances that 
render any of the included projects, or any part thereof, infeasible or impractical; and under no circumstances shall a proposed project be altered to 
include the replacement of plastic facilities for recovery through the IIP cost recovery mechanism.
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ELIZABETHTOWN GAS COMPANY
Infrastructure Investment Program (“IIP”)

Leak Metrics

5 Yr Avg Reduction Target
2020 3,315 0% 3,315
2021 3,315 1% 3,282
2022 3,315 2% 3,249
2023 3,315 3% 3,216
2024 3,315 4% 3,183
2025 3,315 5% 3,149

Dec. Yr. End
2015 3,933
2016 3,190
2017 3,531
2018 4,330
2019 1,592
5 Yr Avg 3,315
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